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1 EXECUTIVE SUMMARY 
This report covers the period October to December 2014 (Q1 FY2015), during which CELI-Central has continued to 
expand their four integrated fichas, weaving together small- and medium-scale activities to ensure sustainability through 
enlarged, cross-cutting projects that enhance long-term institutional capacities in both public and private sectors. The 
four integrated activities have a total value of $13.4 million, which is supporting strong organizational structures, the 
participative creation of business plans with a strategic vision for development, improved planning and marketing 
capacities, and training to foster a generational shift that offers girls, boys, men and women new opportunities for 
sustained and active participation in, and leadership of, the development of their rural communities. 

CELI-Central’s focus has increasingly been on empowering and mobilizing smallholder producer associations, and 
expanding private sector investment in rural communities to create economic opportunities for community 
stakeholders within the context of licit markets and the rule of law. CELI-Central has now invested $2.2 million in 
three tailor-made public-private partnership activities, with the participation of 35 organizations in the rubber-, cacao-, 
and coffee-producing sectors. These opportunities are to be strengthened by CELI-Central’s new bundle of activities 
for the management and improvement of tertiary road networks in consolidation regions, the proposal for which was 
approved by USAID this quarter. 

The first stage of CELI-Central’s knowledge management strategy was also completed this quarter, during which third 
party consultants assessed, documented, and shared good practices, lessons learned, and challenges faced in the 
implementation of 17 activities from all components. This process is essential to building social capital and 
strengthening the relationship between civil society and governmental institutions in a sustainable, replicable manner. 
CELI-Central reports that 1,935 people have benefitted from strategic rural and economic development programs 
with a territorial approach this quarter, and 4,522 from improved infrastructure services. It is also important to note 
that the program has supported 136 land formalization claims, which represents a quarter of FY2015’s target.  
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2 CONTRACT HIGHLIGHTS 
2.1 PROGRAM METHODOLOGY 

Integrated Rural Development – By analyzing regions’ socio-productive characteristics in terms of the 
opportunities and challenges that communities face regarding market integration, productivity, income generation, and 
human and social capital, the program defined core productive activities that can drive rural development in target 
areas. This development is sustained and enhanced by activities that strengthen civil society, improve governance, and 
provide viable transportation options for people and goods. This process, in turn, deepens the relationship between 
institutions and communities as they collaborate to achieve results and hold each other accountable. 

CELI-Central continues to implement and expand the integrated fichas in each of their departments of operation. In 
Caquetá, this is the $13.2 million “Territorial Economic Development with Environmental Focus in Caquetá” 
initiative, to which USAID has committed $3.4 million. This activity aims to improve the livelihoods of over 3,170 
rural families and 619 producers in the northern micro-region of Caquetá. In Cauca, CELI-Central is contributing $3 
million and has leveraged a further $6.3 million to support the activity entitled “Coexistence Scenarios for the 
Development of Capacities in Cauca/Valle del Cauca,” which aims to strengthen 13 producer associations cultivating 
pineapple, coffee, and gulupa (passion fruit). In Meta, CELI-Central has provided $3.3 million of the “Culture of 
Legality and Livelihoods Strengthening” activity’s total funds of $20 million. This activity was designed to strengthen 
the capacities and livelihoods of 15 dairy, cocoa, coffee, and banana producer associations, improving safety and 
reducing the number of illicit crops grown across focal municipalities. And in Tolima, CELI-Central is implementing 
the “Improving Capacities of Small Producers Enabling Sustainable Livelihoods” integrated activity, which works 
with 30 producer associations to strengthen their organizational capacity index (ICO) through technical assistance and 
capacity building, particularly in the generation of improved business models to gain greater access to markets and 
attract private-sector investment. They are contributing $3.6 million to the activity, and have leveraged a further $18.5 
million from both public and private sectors. Each of these activities includes social, economic, good governance, and 
infrastructural components which are described in the “Progress and Achievements” section below. 

Public Private Partnerships (PPPs) –  The CELI-Central model is 
ultimately aimed at altering citizen perceptions towards the state, such 
that legitimate democratic security is consolidated in the target regions. 
The CELI-Central program hinges upon the engagement of the private 
sector in improving communities’ opportunities and living conditions. 
The underlying strategy to mobilize private sector initiatives and 
investment stimulates the engagement of qualified small- and medium-
sized businesses to partner with local associations to take advantage of 
opportunities created through the ongoing implementation of 
USAID’s program. These partnerships are based on a tailored 
approach that is rooted in CELI-Central’s demand-driven methodology 
and remains inclusive in nature, offering qualified participants across a 
range of entrepreneurial activities equitable opportunities to become 
the drivers of economic expansion, mobilizing local and regional 
associations to contribute to PPP proposals, thereby preserving the 
program’s intrinsic bottom-up approach.  

CELI-Central identifies PPPs in the following areas: transition from 
familial economies to commercial enterprises; leveraging financial resources and banking services; improved access to 
supply chains and markets through market driven approaches; and expansion of logistical, communication and IT 
services, among others. It is not the aim for CELI-Central to develop PPPs in all sectors, but rather focus its time and 
effort on developing PPPs that yield high dividends and can be rapidly implemented in areas of existing activities. 
There are many added benefits to engaging in public-private partnerships, including, but not limited to: increasing 

Quick Facts 

• Activities: 3 

• Sectors: Rubber, Cacao and 

Coffee 

• Organizations: 35 

• Activity Amount (USD): 

$2,210,822 

• Private Amount (USD): $2,088,376 

• Total Amount (USD): $4,299,188 

 



 

CELI-CENTRAL: QUARTERLY REPORT – OCTOBER 2014-DECEMBER 2014 7 

investments; gaining economies of scale in programming, production, marketing, etc.; sharing and/or transferring 
technical knowledge and expertise; gaining access to new or previously blocked markets; reducing and/or sharing 
costs of products, services, materials, and distribution; increasing visibility; and strengthening the quality and 
effectiveness of services. Execution of CELI-Central’s PPP strategy ensures that partnerships have a stronger 
intersection of interests in terms of the outcomes that each partner aims to achieve, and delivers significant value in 
terms of effectiveness, scale, efficiency, sustainability, and systemic change. 

This quarter, USAID has backed three public-private activities, and committed $2.2 million to supporting 35 national, 
regional, and local-level private institutions (associations, NGOs, guilds, etc.). These alliances came about after a call 
for proposals where 47 companies presented a variety of projects, of which, after thorough analysis, three were 
selected for their sustainability/risk sharing/relevancy to rural contexts. The firms selected to date are INGESEC 
(coffee and cacao), PROCAUCHO (latex exports) and INCONEXUS (specialty coffee commercialization). Finally, 
there is a potential activity with a private company producing and exporting an ornamental rainforest fish called 
Arawana, which will be included in the integrated activity in Caquetá. 

Tertiary Road Networks – The principal mode of transport in Colombia is by road. The country has a total road 
network covering 163,250 km, eight percent of which are primary, two percent tolled roads, and ninety percent 
secondary and tertiary roads run by the National Roads Institute (INVIAS). The tertiary road network is essential to 
the physical linkage of the country’s regions to its internal and external markets, and thus to the interconnected 
development of its agricultural sector. The rejuvenation and development of Colombian agriculture is impossible 
without improvements being made to the tertiary road infrastructure in production areas, linking them with storage, 
commercialization, and consumption areas. Shortcomings which restrict this basic road infrastructure damage 
distribution functions, and are contradictory to the interests of producers, consumers, and regional and national 
competitiveness. 

The management of tertiary roads is hampered by the lack of municipal technical, administrative, and financial 
capacities, and the time has come to face these challenges. This project requires significant investment, as well as a 
long-term outlook built on the fundamental premise that: “vehicular transit must be guaranteed at every hour of every 
day of the year.” To this end, CELI-Central formed a project for the management of tertiary roads and specialized 
support for social infrastructure in the focus municipalities of Caquetá, Cauca, Meta, and Tolima, which was approved 
by USAID in December. CELI-Central has begun the funding process with a contribution of $135,623, which will be 
matched or exceeded by counterpart donations in the coming months. 

Knowledge Management – The documentation and dissemination of the experiences of regional and national teams 
in programming and implementing activities are essential to building social capital and strengthening the relationship 
between civil society and governmental institutions in a sustainable, replicable manner. A knowledge management 
initiative has therefore been set in motion, with stage one being completed this quarter. In this, third party consultants 
were hired to assess, document, and share good practices, lessons learned, and challenges faced in the implementation 
of 17 activities from all components. 

This review process involved qualitative methodologies for the collection and analysis of information, including a 
review of documentary sources and 141 interviews and focus groups, which were designed to help understand the 
opinions, perceptions, and knowledge of local communities and participants in the regional implementation of 
projects. This process also served to increase the visibility of the program’s activities among key stakeholders, and to 
facilitate the exchange of experiences among participants. The analysis provides critical insight to determine how 
CELI-Central has consolidated its integrated methodology through strengthening civil society and community 
participation, contributing to institutional strengthening, supporting resource management and implementation, and 
promoting socio-economic integration. Lessons learned include internal and external factors that permitted or 
hampered the development of proposed activities. Opportunities for improvement include key aspects that must be 
considered in future project planning processes, policies, or projects oriented towards a post-conflict setting, and 
which provide an opportunity for a theoretical discussion of the material. This phase also included the systematization 
of experiences through the production of a guide highlighting key lessons learned throughout the implementation of 
the program, with a view to improving future strategies, and transferring them effectively to new contexts. 
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A second phase of this activity is to be carried out in the coming months, and will involve the assessment of CELI-
Central’s four integrated fichas, three public-private alliances, tertiary roads model, and the support for financial 
services. 

2.2 PROGRAM MONITORING AND EVALUATION 

As detailed in Table 1, CELI-Central continued documenting advances towards its objectives over the past quarter. 
CELI-Central reports that 1,935 people have benefitted from strategic rural and economic development programs 
with territorial approach this quarter, and 4,522 from improved infrastructure services. It is also important to note that 
the program reports support of 136 land formalization claims, which represents a quarter of FY2015’s target. For 
detailed information on all indicators please see Annex 1, corresponding to the full report on indicators in the 
MONITOR system. 

TABLE 1: QUARTERLY STATUS OF PRINCIPAL INDICATORS AND GOALS 

 
 
Programming – This quarter, the Programming and Evaluation unit focused on reinforcing the tracking of activities 
and supporting the close-out processes of completed activities. M&E staff continued coordinating environmental 
training, observed various infrastructure projects currently underway, and verified activities’ compliance with their 
respective Environmental Management Plans. Staff also supported and supervised operative and oversight 
committees’ application of financial and technical oversight mechanisms, in close collaboration with local 
communities. 
  

USAID 

Developm

ent 

Objective

Ind. # Performance Indicator Name & Definition
TARGET

LOP
QR1 FY15

TARGET

2015

ACUMULATI

VE FY 2015
% FY 2015

ACUMULATIV

E LOP
% LOP

DO1-006
Public funds leveraged in CSDI zones attributable 

to USG Interventions (USD million)
$ 144,000,000 $ 3,112,525.53 $ 36,000,000 $ 3,112,525.53 9% $ 96,564,275.52 67.06%

DO1-012
Number of beneficiaries receiving improved 

infrastructure services. (F 4.4-8)
90,000 4,522 5,000 4,522 90% 126,286 140.32%

DO1-025
Number of CSO members supported by USG 

assistance
7,400 1,089 1,850 1,089 59% 4,389 59.31%

DO1-029
Value of incremental sales of key supported 

products in CSDI zones
$ 1,429,587 $ 128,369.18 $ 1,074,160.00 $ 128,369.18 12% $ 128,369 8.98%

DO1-031

Number of people benefitted by strategic rural 

and economic development programs with 

territorial approach, implemented in CSDI 

municipalities. 

100,000 1,935 25,000 1,935 8% 44,935 44.94%

DO1-032
Private sector funds leveraged in CSDI zones 

attributable to USG Interventions (USD million)
$ 50,000,000 $ 1,256,368.07 $ 5,000,000 $ 1,256,368.07 25% $ 13,213,344.93 26.43%
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from USG interventions (F 4.5.2-13)
25,000 2,852 5,000 2,852 57% 12427 49.71%

DO1-036
Total value of CSDI projects approved (USD 

million)
$ 211,500,000 $ 5,076,975.76 $ 49,800,000 $ 5,076,976 10% $ 294,231,177.39 139.12%

DO1-037
Total value of CSDI projects completed (USD 

million)
$ 188,000,000 $ 9,330,706.03 $ 44,000,000 $ 9,330,706 21% $ 148,707,326.04 79.10%
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Number of formalized properties supported in 
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TABLE 2: QUARTERLY MONITORING ACTIVITIES – OCTOBER - DECEMBER 2014 

Component Site Visits 
Operating 

Committees 
Oversight Committees 

Social Development 41 18 8 

Economic Development 77 47 38 

Good Governance 19 6 1 

Infrastructure/ Connectivity 39 21 13 

Land 9 0 0 

Totals 185 92 60 

 

Review and Evaluation Committees (RECs) – This quarter, five fichas (activity proposals) were approved in RECs. 
The presentation of fichas was enriched by ample participation from local and municipal government representatives, 
as well as producers’ associations and departmental and national institutions involved in the proposed activities. The 
names and amounts of activities that USAID officially approved via Mission following the RECs are listed in Section 
6.1: CONTRACTS AND GRANTS. 

Environmental Monitoring – During Q1FY2015, some environmental requests were submitted for approval by 
USAID through the Monitor information system. Significant results for the environmental area can be summarized as 
follows: 

 Four Categorical Exclusions were requested and two Categorical Exclusions were approved (some from 
previous quarters). 

 No Environmental Reviews were submitted and no Environmental Reviews were approved. 

Reporting – Regarding follow-up actions for activities currently under implementation, 71 environmental quarterly 
reports were requested, reviewed and approved during the month of October for the fourth quarter of Fiscal Year 
2014. Of these reports, 37 were from economic development activities, 12 from social infrastructure activities and 22 
from social development activities. 

Environmental IQC - The environmental IQC began operation on April 1, 2013, with two main lines of action: first, 
in the case of Environmental Reviews, to carry out the environmental training based on the environmental approvals; 
second, to perform field visits to review the implementation of environmental management plans. The results of these 
efforts for this quarter can be summarized as follows:  

 669 people trained during the period. 

 10 field visits performed. 

 20 training sessions carried out. 

 Sum invested in these actions: USD $83,862. 

 One activity to collect used pesticide containers. 

The training sessions follow a three-point methodology: information-sharing, contextualization, and 
conceptualization. In implementing this plan, positive and negative biophysical (water, air, soil, biodiversity resources) 
and socioeconomic impacts of our work or activity are analyzed in detail. Training days are also complemented by 
demonstrative practices, which apply ecological criteria to overcome the impacts of the activities. 

Other Actions – Since the budget for the environmental IQC was expended faster than expected due to a very 
efficient implementation of the contract, a contract extension was requested and approved. This extension increased 
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the period of the contract by nine months and the budget of the contract by $570,000. This request was approved by 
USAID on October 16, 2014. 

In addition, a task order began to help improve the Monitor information system. This task order will have a lifespan 
of 4 months. 

Ensuing Objectives – Taking into account that as the program matures, progressively more environmental 
approvals and a follow-up plan will be required, efforts in the next quarters will be concentrated on activity 
implementation and follow-up. To this end, the environmental IQC will be used to continue training participants and 
to carry out field visits. This way, all activities that go into implementation with an approved Environmental Review 
will be visited to ensure that projects include and apply all the necessary criteria to protect the environment and the 
surrounding community. 
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3 PROGRESS AND 

ACHIEVEMENTS 
3.1 NATIONAL 

 Quarterly strategic review 

On December 11-13, all of CELI-Central’s staff met just outside Villavicencio, Meta, to carry out their seventh 
quarterly strategic review. The objective of this workshop was to provide a collective platform for coordinated 
strategic planning and sharing of CELI-Central’s FY2015 Annual Work Plan with regional staff and USAID 
participants. The opportunity was also taken to recognize CELI-Central’s FY2014 achievements against contract and 
work plan goals, while conducting continued assessment and planning for the execution of ongoing and proposed 
activities related to contractual instruments, financial disbursements, and monitoring/evaluation in FY2015. 

Acute attention was paid to orienting and preparing all CELI-Central staff to address upcoming administrative and 
programmatic challenges as a result of newly introduced areas of operation and increased Activity Fund disbursement 
benchmarks. In particular, the importance of upscaling monitoring and evaluation efforts over the coming year was 
highlighted, with permanent support for field professionals, strict fulfillment of Operative Committee meetings, and 
oversight and follow-up site visits being key to ensuring the validity, veracity, accuracy, integrity, and opportunity of 
each activity. 

Representatives from regional offices shared two “most significant change” stories each, drawing into focus the real 
and positive impact that the CELI-Central program has had on the lives of individuals, families, and communities in 

CELI-Central staff during the Quarterly Strategic Review in Villavicencio, Meta 
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their areas of operation. The results of the study of 17 cases from within the program were also presented by Enlaza. 
The purpose of this exercise was to identify, document, and share the lessons learnt and opportunities for 
improvements in the implementation of the CELI-Central approach. This complemented the event’s positioning as a 
team-building platform and forum for healthy team interaction and sharing of experiences, all of which was geared 
toward ensuring the efficient and effective execution of duties and responsibilities in the coming year. 

 Building commercial alliances with specialty coffee producers from Tolima, Meta, and Cauca 

Coffee is one of the most representative products of the economy of 
Southern Tolima, covering almost 35,000 hectares in Ataco, Planadas, 
Chaparral, and Rioblanco. The specific agro-climatic conditions of the 
area offer opportunities for the development of specialty coffee, which 
can be commercialized and generate greater incomes for producers in the 
region. The ability of producers to offer high quality, sustainable coffee, 
and to access specialized markets, is dependent both on the post-harvest 
infrastructure available to them, and on contact and alliances with the 
private sector. The case is similar in Cauca and Meta, where Colombia 
Responde has also been working with coffee-grower associations to 
close the technological gap, help them manage their sub-products 

effectively, maintain the physical and final quality of the coffee, reduce 
environmental impacts, and guarantee access to differential markets. 

As part of this initiative, Colombia Responde organized travel to Bogotá 
for 39 associated coffee producers from Tolima, Meta, and Cauca for two days in late November to meet with 
representatives from Inconexus and Ingesec-Promain, private sector companies working with specialty coffees. Both 
companies deal in coffees with a quality rating of over 85 points, and offer their partners technical assistance in 
attaining this level. In demonstration of this, both ran coffee-tasting sessions which highlighted the characteristics 
needed to qualify as a high quality specialty coffee, providing some cultivators with a quality rating for their current 
product. They also outlined the nature of the commercial alliances they offer, emphasizing their desire for producers 
to be involved in every stage of the commercialization of their coffee. 

The two day activity provided the coffee associations both with information and practical experience, and offered 
them the opportunity to consider new options for commercial alliances for the marketing of their specialty coffees. 

Associated coffee producers from Tolima and Cauca at a meeting with private-sector firm Inconexus in Bogotá 

Assessing coffee quality with Inconexus in 
Bogotá 
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3.2 CAQUETÁ (CAGUÁN) 

Cross-cutting 

 Integrated ficha: “Territorial Economic Development with Environmental Focus in Caquetá” 
 

This $13.2 million initiative, to which 
USAID has committed $3.4 million, aims to 
improve the livelihoods of over 3,170 rural 
families and 619 producers in the northern 
micro-region of Caquetá, an area comprised 
of interconnected communities in the 
municipalities of San Vicente del Caguán, 
Cartagena del Chairá, La Montañita, El 
Doncello, Puerto Rico and El Paujil. This 
cross-cutting initiative includes: developing 
silvopastoral and agroforestry systems 

(rubber/banana/cocoa/plantain/timber); 
strengthening value chains and 
entrepreneurial initiatives; enhancing road 
and electricity connectivity; and is 

complemented by training in environmental 
and rural development issues. The 
expectation is that this initiative, involving 

multiple stakeholders across the public and private sectors, will serve as a springboard for PPP activities in Caquetá. 

In November, Colombia Responde delivered string trimmers, protective clothing, and first-aid kits to 70 small-scale 
producers involved in the agroforestry initiative from San Vicente del Caguán, Puerto Rico, El Doncello, and La 
Montañita. This donation will help to improve the efficiency and efficacy of their families’ farms. The running of field 
training with 283 farming families in focus municipalities in December has allowed for an initial assessment of their 
experiential, technical, and practical knowledge, which will help direct rubber, cacao, and silvopastoral establishment, 
growth, development, and production, and ensure they have an appropriate technical, social, and environmental focus. 
The participating producers advanced their training through a “learn through doing” strategy, which encourages 
observation, analysis, and experimentation within each productive unit. 

Further activities included in the integrated ficha are included in the corresponding sections below. 

Social Development 

 Empowering women and youth in gender rights and equity 

Colombia Responde and the Governorate of Caquetá have been championing the implementation of Colombia’s 
national gender equity policies, leading economic and social initiatives to protect and uphold the rights of women, and 
demonstrating a shift in thinking towards a progressive, inclusive conception of citizenship and peace that addresses 
Colombia’s historic gender inequities and, especially, the vulnerability of women in rural areas.  

In October, “Theatre of the Oppressed and Art Therapy” workshops were run with women’s groups in La Montañita 
and Cartagena del Chairá to help participants express and reflect on their daily lives, and encourage their autonomy 
and responsibility for directing their own lives, and those of other women in their communities. Another facet of this 
activity is focused on the promotion of self-help amongst women, through the provision of access to disease 
prevention and health promotion services. Accordingly, on October 10, a self-help day was held in Cartagena del 

Families participating in the agroforestry systems project, vereda Maguaré, El 
Doncello 
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Chairá, which 75 women attended. Attendees received, amongst other services, Pap tests, and family planning, GP, 
and dental consultations. 

In November, the first sessions to extend activities into the rural areas of La Montañita and Cartagena del Chairá were 
held, during which four women leaders and two young leaders from each municipality were trained in communicative 
and pedagogical skills, to help them share the knowledge they have gained from participating in this activity. Rural 
inhabitants were able to learn the basic concepts of gender equity, participation, strengthening of rights, and anti-
domestic violence. It is worth noting that women requested that these leaders rotate and offer training in areas outside 
of their place of residence, helping them to identify common needs, and feel capable of offering alternative solutions 
to the cases their peers present. Approximately 
82 women and 94 young people attended the 
replication days in the municipalities of 
Cartagena del Chairá and La Montañita. 

In December, assessment days began in San 
Vicente del Caguán, during which Rapid Rural 
Appraisal participative techniques were used to 
help women and young people to reflect 
collectively on their realities and the difficulties 
they face. The point of departure for this exercise 
was the knowledge, experiences, and 
expectations of the women and youths who took 
part. Sixty people participated in the women’s 
appraisal day, reflecting on what it means to be a 
woman in San Vicente del Caguán, and sharing 
their experiences with healthcare, education, 
access to employment, and peacebuilding. Other issues covered included gender-based violence, and the barriers to 
political participation in the municipality. The young participants considered the sexual education they have received 
so far, the cultural development alternatives that the municipality offers, the political participation to which they have 
access, and the employment opportunities available to them.  

These events were a first step in the assessment of the needs of the women and youth of San Vicente del Caguán, 
which will be presented in a document complemented by social cartographies, and semi-structured interviews with 
institutional leaders and representatives of the municipality. Luz Estella Salazar, a community leader and participant in 
the appraisal day, noted that she “felt good reflecting on our problems, I shared my thoughts, and realized that they are the same as 
those of other women. I feel that the principal problem we have in San Vicente del Caguán is the lack of income, we have tried to organize 
ourselves, I have an arts and culture foundation, and it is difficult to get hold of resources, find someone who will support us… the Domingo 
municipal mayor helps us, but we need the steady support of other national and international organizations to succeed…” 

On December 17, the municipal administration of La Montañita, with the collaboration of Colombia Responde and 
the UACT, presented 20 women and 35 youths with certificates for having participated in the workshops offered by 
Manos Amigas in gender equity, self-esteem and leadership, mental health, masculinities, violence against women and 
family democratization, and life projects. These women and young people reliably attended 32 hours of training, 
during which they gained the tools needed to reflect on their rights, and began formulating proposals for overcoming 
the challenges they face. 

The training for women was particularly oriented towards helping them to identify the diverse types of violence they 
are subjected to, to de-normalize these, and to identify the ways that such cases can be reported within their 
communities. Yolanda Trujillo, a community leader who participated in the training process notes that she “… feels 
really good (…) I have learnt a lot about our rights, the humiliations that our husbands subject us to and which we think are normal, but 
which in reality are things that us women should not accept. With sadness, and thanks to the direction that I received from the other 
participants, I have also learnt that we are very machista ourselves, and that at times we damage the reputation of our [female] peers. It is 
a habit that we must give up…” 

Assessment day held with Young people in San Vicente del Caguán in 
December 
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The youth training helped participants construct their own life projects, and to incentivize their engagement with 
diverse municipal entities, particularly municipal youth councils. Talio Botache, a youth council member from 
Santuario says that “the training which I have been offered has helped me to envision my work for the next year. I have learnt that we 
need to organize ourselves to succeed as young people and so that future mayors and governors listen to us and work with us collaboratively.” 

Thanks to the support of the municipal administration, these training sessions were extended to rural areas, and 
through a process of replication, women and youths trained in the municipal center of La Montañita shared their 
knowledge in the veredas of Unión Peneya and Palma Arriba. 

CELI-Central has provided this initiative with funding of $313,367, leveraging a further $892,817 from public and 
private sources. 

  Closing of rural games for social integration and peace in Caquetá 

Colombia Responde and the Fundación Ambiental Provida 
(FUNAPROM) assisted the municipal administration of 
Cartegena del Chairá in the running and prize-giving 
ceremony of a series of rural games this month. The event 
was held from December 14 to 19, during which time 355 
sportspeople paraded through the streets of the 
municipality. More than 15 population nuclei participated 
in the sporting competition with their soccer and indoor 
soccer teams. The formal closing ceremony was held on 
December 19, led by the mayor Luis Francisco Ruiz 
Aguilar, and Colombia Responde’s regional director 
Nelson Andrade, and with the participation of 
competitors. The mayor congratulated the JACs, and the 
athletes and their families, presenting them with their 
respective trophies, and inviting the community to enjoy 
the vallenato group which livened up the event. 

These events fell under the rubric of a CELI-Central 
activity which has seen the successful establishment of 
seven sports schools in the three focal municipalities of 
Caquetá. The activity works within Colombia Responde’s 
framework for social reconstruction through the 
promotion of sports and healthy recreational activities. 
Each sports school has five disciplines: soccer, five-a-side 

Women and youths receive certificates for attending training in leadership, political participation, and prevention of gender-based violence. 

The winning girls’ indoor soccer team 
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soccer, basketball, volleyball and chess. The activity incorporates 362 students and 40 teachers, as well as seven sports 
committees peopled by the communities surrounding the selected schools. 

In October, the Community Action Committees (JACs), with the support of Colombia Responde and the UACT, 
finished the construction of two basic multi-sports grounds in rural San Vicente del Caguán, and two in Cartagena del 
Chairá. The provision of these facilities will strengthen sports training and other works carried out by the sports 
schools in the above-mentioned areas. In November, staff from CELI-Central’s Caquetá regional office competed in a 
five-a-side soccer match against the community of vereda Palma Arriba, La Montañita. This match was part of a sports 
day organized by the Community Action Board (JAC), during which the sports ground built with CELI-Central 
resources was officially inaugurated. Children’s, young people’s and adults’ matches were also held throughout the 
day, with the participation of school students, farmers, representatives from the municipal mayoralty, and CELI-
Central staff. 

CELI-Central allocated resources of $700,000 towards the sports schools, the UACT has contributed $143,300, the 
departmental administration $350,000, and the three municipal governments $398,000. 

Economic Development 

 Supporting the second specialty coffee fair “Coffee, Seed of Peace 2014” 

During this event, which was organized by the Coffee Producers Cooperative of Caquetá between December 15 and 
16, eight coffee samples brought by producers from Florencia, San Vicente del Caguán, Puerto Rico and El Doncello, 
were judged by an expert coffee-taster, who selected five of them for praise as specialty coffees. As a result, specialty 
coffees from the Amazon Piedmont of Caquetá will be better positioned and promoted at a national level. Colombia 
Responde ensured the success of this event by providing it with logistical support.  

 Supporting “Forests for the Future” in Caquetá 

Within the National Development Plan, the GOC not only envisions the invigoration of the country’s economy, but 
also its sustained and environmentally and socially sustainable growth. Under the Bio-Regional perspective, the need 
for participatory and inter-institutional projects, which will support research and training, systemization, community 
self-management, and environmental education, within the context of a heterogeneous territory, is evident. Colombia 
Responde and the UACT have therefore been 
implementing the comprehensive “Forests for the Future” 
project in Cartagena del Chairá, La Montañita y San Vicente 
del Caguán since September 2013. This project aims to 
improve the incomes of farming families through the 
establishment of 200 ha of intensive silvopastoral systems, 
to the benefit of 200 producers. 

In October, the XVI Technical Operative Committee 
meeting was held, reporting the completion of all 150 eco-
efficient stoves, significant progress in the establishment of 
a rubber-plantain agroforestry system (78%), and a 
silvopastoral system (99%). Ms. Monica Blandón, a 
participant in, and monitor of, the project, stated that “these 
projects contribute to changing a culture of illegality into a legal 
economic dynamic.”  

In December, 49 ludic and pedagogical workshops were 
held, with the direct participation of 936 girls, boys, and 
youths, and indirect participation of 1,920 inhabitants of San Vicente del Caguán, La Montañita, and Cartagena del 
Chairá. A hundred and twenty environmental games, which introduced the theme in a form that is entertaining and 
accessible to young learners, were also delivered. Through these activities, young people and adults in Caquetá have 

Javier Camacho Rodriquez, participant in “Forests for the 
Future” in vereda El Diamante, Cartagena del Chairá 
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strengthened their capacities, abilities, and reading skills, and have begun to change their attitude to traditional 
education and the environment, raising their awareness of the appropriate use and management of natural resources, 
and thus improving their quality of life. After 14 months of implementation, 194 ha of intensive silvopastoral systems 
have been established through this activity, and a clear change can be seen in the landscape, as well as in the 
empowerment of families who have taken up the model and implemented it in their veredas. 

CELI-Central has invested $833,187 in this initiative, and has leveraged funds of $2,098,931 from community, 
producer, and public sources. 

 Establishing cacao in agroforestry systems in Cartagena del Chairá 

The national-level Productive Alliances Support Project (PAAP), an instrument of the Ministry of Agriculture and 
Rural Development (MADR), was designed to connect small-scale rural producers with value-added markets for their 
products, to encourage competitiveness and reinvestment in projects through the establishment of rotating funds, and 
to encourage transparency through the fiduciary management of resources. The project has worked towards forging 
and reinforcing long-term relationships between the communities of consolidation municipalities and the State, 
promoting economic and social wellbeing within the framework of the law. Cacao was identified as a priority 
economic line during vereda workshops in Caquetá, and this project for the expansion of its production forms one of 
10 proposals put forward to the MADR. 

Thanks to the institutional coordination between the public and private sectors, Colombia Responde and the UACT 
have been able to support the establishment of 97 ha of cacao, plantain, and timber agroforestry systems, with the 
participation of 39 association members, representing an allotment of 2.5 ha per productive unit since the launching 
of this activity in November 2013. This project involves a total investment of $537,309, of which CELI-Central has 
provided $186,778. 

 Strengthening capacities for rural development 

Colombia Responde has made important progress in the implementation of its working method at the grassroots. The 
citizen participation allowed for during vereda workshops has permitted the program to respond to the genuine needs 
of communities, and has thus expanded intervention from support for family economies and livelihoods, to an 
entrepreneurial perspective oriented towards the market. To achieve this, work has been done on developing a 
participative method with territorial focus, a methodology which should be incorporated within formal institutions 
and operate as an inclusive model that harmonizes with the particular needs of the regions. 

In November, eight meetings for the application of this rural development model were held with members of social 
organizations from the municipalities of San Vicente del Caguán, El Doncello, La Montañita, and Puerto Rico, in 
order to collect information on people’s perceptions of their region and community. The workshops were carried out 
from the perspective of educational and cultural communication, where prevalence was given to the voice of the 

Elementary school students receive their environmental games in Marimbas satellite school, Cartagena del Chairá, in December 
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community through the collection of life histories, through which participants reflected on their roots, pressing needs, 
and hopes for the future. The events concluded with a constructive debate about the organizations taking part, 
highlighting their strengths, weaknesses, and the plans they have regarding them. Equally, participants showed the 
capacities they can share with their neighborhoods, an exercise which will support both personal strengths and 
teamwork, and help them to present their proposals to local institutions, the private sector, and international 
cooperation. Approximately 70 people attended the workshops, the majority of whom were agricultural and livestock 
farmers. Of particular note is that participants in El Doncello were all women from the ASOMUJER organization, a 
select group of leaders who showed how their needs have motivated them to raise their voices as women capable of 
leading their own development. 

CELI-Central is funding this activity in its entirety, with an investment of $342,389. 

Good Governance 

 Municipal Mayor’s Office holds accountability session with the community in Cartagena del Chairá 

On December 19, the local administration of Cartagena del 
Chairá held an event to share what they have achieved this 
year with the community. The event was attended by 
inhabitants of the municipality’s rural and urban areas, as 
well as representatives of municipal institutions, who shared 
information on the progress of their 2012-15 development 
plan, “Works not Promises.” 

Among the issues highlighted was the upgrading of urban 
road infrastructure, provided alongside an aqueduct and 
drainage project, which has seen significant improvements 
being made to the Paujil-Cartagena del Chairá and other 
tertiary roads. In education, the construction of a high 
school for more than 500 children and young adults was 
also mentioned. In sport and culture, the mayor thanked 
Colombia Responde and the UACT for their support for 

the construction of school cafeterias and sports grounds, and the formation of arts and cultural schools, as well as two 
sports schools in Santafé del Caguán and Villa Luz. He also mentioned the importance of Colombia Responde’s 
assistance in extending the electrical network by 72 km, and the implementation of projects to support livestock, 
rubber, and cacao production in the region. 

CELI-Central has invested $4.5 million in the municipality of Cartagena del Chairá, in the development of 82 
municipal and regional activities. 

 Institutional strengthening and investment in water and sanitation systems 

Colombia Responde and the UACT have joined forces with the Ministry of the Environment and local 
administrations in an initiative to strengthen the technical, administrative, and management capacities of consolidation 
municipalities, helping them to access national investment funds earmarked for water systems and basic sanitation. 
The project also aims to strengthen the operational capacities of the public service companies (EMSERPUCAR, 
SERVIMONTAÑITA, and Aguas del Caguán) responsible for providing, managing and maintaining water, sewerage 
and garbage collection systems, as well as improving these services in rural areas, expanding their coverage, quality, 
and reliability. To this end, Colombia Responde has supported the preliminary studies and designs needed to present 
project proposals at the national level, as well as a campaign to promote the efficient use of water, and the creation of 
five local development groups to encourage citizen participation and oversight of basic sanitation and sewerage 
systems in rural areas. 

Community members who attended the accountability session 
held in the urban center of Cartagena del Chairá 
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The second phase (business structuring and strengthening) of this project advanced over this quarter, with Colombia 
Responde and the UACT building the capacities of municipal administrations and utility companies in processing the 
information needed to supervise, manage, prioritize, and guarantee the efficient delivery of public services to people’s 
homes. Participants learned how to implement administrative tools, developed institutional and legal capacities, and 
administrative, commercial, and financial management. The preliminary studies of aqueducts, drainage, and bathrooms 
were delivered by the subcontractor, detailing optimal operational costs, and the tariff manual. These were 
consolidated and approved by the board of directors in San Vicente del Caguán in December, a process which is in 
progress in the other two municipalities. Colombia Responde and the UACT also accompanied “Aguas del Caguán” 
in their Honorable Municipal Council meeting, where they supported the development of the project, financial 
information, and the needs identified in their Operative Investments Plan. 

CELI-Central is providing $577,026 and has leveraged $824,825 from FONADE, the Ministry of Environment, and 
other public sources. 

 Launch of Caquetá’s GIS 

Thanks to the support Colombia Responde and the UACT have been providing land-planning processes in Caquetá, a 
GIS system has been put together for the region, an addition which will enhance departmental planning processes. 
This system was officially launched in the Universidad de la Amazonia on October 22, with the attendance of the 
Municipality of Bogotá’s Secretariat of Planning and the Autonomous Corporation of Quindío, who shared 
information on the capital city and departmental systems respectively, as well as covering issues such as the system’s 
consolidation, and its use in the strategic and land planning of the region. Colombia Responde was given public 
recognition for the support they offered during the drawing up of land planning guidelines, which helped to identify 
cartographic shortfalls, and in highlighting the importance of consolidating an information system for Caquetá. 

Social Infrastructure 

 Upgrading the road to Unión Peneya, La Montañita 

The community of Unión Peneya was forced to 
abandon their lands due to the armed conflict and 
heavy guerrilla presence in the area in 2004. It is only 
since 2007 that security conditions have improved 
enough for inhabitants to begin returning home. This 
process has been supported by the GOC through the 
Consolidation Unit, and includes a commitment to 
upgrading and paving the only access road and 
expanding the electricity network of the vereda. 
Improvements to this road will support productive 
and sustainable agricultural projects, help reconstruct 
the social fabric, improve perceptions of security and 
infrastructure, and lend credibility to the return 
process. 

Colombia Responde and the UACT have continued working on the roads to veredas El Guamo, La Carpa, and Palma 
Azul Coconuco, with the completion of the following by the end of December: a box-culvert , eight drains, five 
kilometers of road, and the compacting of 514 cubic meters, and the configuration of five kilometers of road in El 
Guamo; five drains, six kilometers of road, and compacting of 700 cubic meters in La Carpa; 21 drains, six kilometers 
of road, and compacting of 3034 cubic meters in Palma Azul Coconuco. 

Total funding for this project is $6,622,231, of which CELI-Central is providing $ 1,587,514. 

Construction of concrete drain on the access road to vereda Palma Azul 
Coconuco 
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3.3 CAUCA / VALLE DEL CAUCA 

Cross-Cutting 

 Integrated ficha: “Coexistence Scenarios for the Development of Capacities in Cauca/Valle del Cauca” 

Colombia Responde’s team in Cauca/Valle del Cauca opened the doors for robust private sector partnerships by 
initiating the integrated activity entitled “Coexistence Scenarios for the Development of Capacities in Cauca/Valle del 
Cauca” in June. The activity aims to strengthen 13 producer associations cultivating pineapple, coffee, and gulupa 
(passion fruit) located within seven targeted municipalities. The initiative focuses on the development of human, 
social, and economic capital of producer organizations, thereby promoting best production practices to fulfill 
requirements for specialized certifications (BPA, 4C, Rain Forest, Global Gap, Organic, etc.), and generating increased 
market access and income. The initiative offers associations the opportunity to strengthen their administrative and 
commercial capabilities, and fosters accountability and monitoring processes. The project also involves the 
improvement of road and electricity networks, enabling improved connectivity and transportation of people and 
goods. 

On October 21, an initial operative committee meeting was held for two activities within the integrated ficha, with the 
participation of coffee, gulupa, and pineapple producers from Caloto, Corinto, Miranda, Toribío, Santander de 
Quilichao, Pradera, and Florida. During the meeting, the technical scope and work plans for the activities were 
discussed, with the participation of the three implementing partners (Comité de Cafeteros del Cauca, Comité de 
Cafeteros del Valle, and Asociación Hortícola y Fruícola de Colombia – ASOHOFRUCOL). 

Other activities included within this integrated ficha are described in their corresponding sections below. 

Social Development 

 Fostering abilities for life, peace and reconciliation 

Colombia Responde and the UACT have teamed with Foundation FES to work 
with 40 students, 5 teachers and 10 parents from 29 schools of the seven focal 
muncipalities of Cauca and Valle del Cauca. The objective is to develop spaces and 
activities for training, participation and reflection within the school program, thus 
creating protective environments where students practice citizenship, 
participation, and community building. The project involves the design and 
implementation of a pedagogical model promoting human rights, sexual 
education, democracy, culture, coexistence and school governance in rural 

schools. This inititative comes from a preoccupation in these communities 
regarding forced recruitment and consumption of psychoactive substances, and a 
specific request from community members in the framework of vereda workshops 
to address these issues. 

In October, the rights training process entered its final stage, with some 
institutions bringing their workshops, as well as their linking activities and 
adjustments to their Institutional Educational Projects (PEIs), to a close. The next 
stage of activities was also begun, with the opening of workshops on the 
coexistence manuals. A technical operative committee meeting for the Valle region 
was held in the municipality of Pradera with the participation of five Educational 
Institutions from Florida and Pradera, and the two secretaries of education. 

In November, coexistence manuals were modified in 29 Educational Institutions, 
bringing them into line with national Law 1620. Training sessions raised awareness 
of the improtance of these manuals amongst parents and students in the majority of EIs. This exercise has highlighted 
the need to update or reconstruct educational projects, many of which were created to fulfill quotas or without taking 

Delivery of sporting and cultural 
equipment in the seven focal 

municipalities in December 



 

CELI-CENTRAL: QUARTERLY REPORT – OCTOBER 2014-DECEMBER 2014 21 

into account the particular needs of each institution. As a result, the operative committee agreed to carry out three 
training days, to continue the process of improving pedagogical models, showing the empowerment that the 
educational community is fostering. 

In evaluation sessions held with teachers, parents, and students in December, many positive changes were mentioned, 
including increased dialogue, better relationships between peers, respect, and a reduction in aggression towards 
teachers. Participants noted that the workshops they had attended were applicable in their every day life. Teachers 
mentioned the importance of having adjusted their Community and Institutional Educational Projects (PECs and 
PEIs) to respond to the input and specific needs of the student community. They also noted a rise in confidence of 
children, both in themselves and in others. The coexistence manuals which were formulated participatively with the 
student community have been handed over to the program for revision and delivery to Educational Institutions for 
the coming school year. Musical instruments and sporting equipment were also delivered to the municipal Education 
Secretaries throughout this quarter. 

CELI-Central is providing $1.2 million and has leveraged $2.5 million of public funding, with a significant 
contribution from the Governorate of Cauca corresponding to 45% of total public investment. 
 

 Implementing public policy for children and youth 

Colombia Responde and the UACT continue to back the implementation of Colombia’s national policies on 
childhood, adolescence and youth development (Laws 1098 of 2006 and 1622 of 2013) in Cauca. The program 
supports municipal administrations in organizing consultation sessions with citizens, including children and youth, in 
order to identify their needs, perceptions of their environment, and opportunities to build a better future. The activity 
takes into account ethnic differences, as in the example in the town of Toribío, where the exercise was developed 
under the umbrella of indigenous culture and the Nasa Project. 

In November, work continued on the document to be aproved by the municipal council in 2015, with the support of 
consultants in public policity. The implementing municipalities have been reviewing the document, and gathering the 

information needed to continue the process.  

In December, learning materials, including 
books, videos of classic children’s stories, and 
age-appropriate illustrations in English, 
Spanish and maths were delivered to 
community nurseries. Shirts and caps with 
the logo designed during community 
consultations were also delivered, led by the 
municipal Mayor’s Offices. A playground and 
school cafeteria were also officially 
inaugurated with the community of Maloca, 
Corinto, this month. 

CELI-Central is contributing $513,208 in 
materials, technical and logistical assistance, 
and is leveraging $1.3 million in counterpart 
funds from the GOC. 

 Supporting the first ever “Regional Forum of Rural Women: Weaving Peace” 

Thanks to the training and support of Colombia Responde and the UACT, the first ever “Regional Forum of Rural 
Women: Weaving Peace” was held in Caloto, Cauca, on December 9, with the attendance of over 150 women, men, 
girls, and boys. The objective, as Colombia moves towards political peace, was to begin to reconstruct the social fabric 
of the region, building from the level of the (afro-descendant, indigenous, farming) individual, empowering women to 
talk about policy as the subjects of rights, encouraging the formation of gender-sensitive policies, and the conversion 

Delivery of equipment, caps and 
shirts for “community mothers” 

Inauguration of a school cafeteria and 
playground in Maloca, Corinto 
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of these into the implementation and monitoring of real projects that will positively affect the lives of rural women in 
Cauca. 

The event began with presentations and open discussions of women’s rights, violence against women, and the 
feminization of poverty in Colombia, during which participants aired their concerns over the lack of support for 
women in their municipalities, particularly in remote veredas; the need for increased training and resources to ensure 
that people are informed of national policies and that they are implemented throughout the region; and the challenges 
of ensuring women’s effective institutional, political, and community participation, and access to justice. Those with 
specific queries were also invited to talk privately with representatives from the departmental Women’s Secretariat, 
who helped them to open new cases to be followed up on in the coming weeks. 

The afternoon sessions involved the running of two roundtables, during which participants made notes on what they 
understand by the term “women’s rights”, and made practical proposals to ensure that they are claimed by rural 
women in Cauca. Two representatives per municipality were then invited to form a working group tasked with 
following up on these proposals and implementing them in a meaningful way. Thanks to the support of Colombia 
Responde and the UACT, attendance was plentiful and diverse; bringing together a variety of experiences and helping 
to ensure that actions taken are appropriate and inclusive. 

According to Alba Nelly Potosí, member of the Asociación Agropecuarias de Mujeres de Nogal in Pradera, this forum 
was “an opportunity to strengthen ourselves as enterprising, capable women, and bring this small offering to the development of our 
communities and peace in this country. Concerning the expectations of this forum, I’d like these meetings to be repeated, and for the State to 
continue its support, not only by having meetings and helping us with small things, but making real policies, in which women’s rights are 
truly respected… and fulfilling them.” 

Economic Development 

 Supporting municipal councils for rural development  

CMDRs are a highly democratic grassroots initiative in which campesinos and civil society organizations are able to 
make suggestions and reach a consensus on the most pressing concerns for rural development all over the country. 
They provide a space for rural communities to meet, interact, debate and coordinate public rural policy-forming 
activities with municipal government bodies. Colombia Responde and the UACT are helping to improve the 
capacities and skills of 180 local producers who participate in consolidation municipality CMDRs, and enhance the 
articulation between them and INCODER, Municipal and Departmental Economic Development Secretariats, and 
the MADR. 

Progress was made in the training of CMDR members in Corinto, Miranda, Florida, and Pradera this quarter, during 
which the following topics were covered: public policy, rural development policy, concepts of rural development with 
territorial focus, current situation, standards and functioning of the CMDR. During sessions held in Florida, Miranda, 
and Caloto, the technical assistance of Colombia Responde and the UACT in the formulation of Municipal 
Agriculture and Livestock Plans (PAM) was confirmed, and work on this has continued in Miranda. 

First Rural Women’s Forum, Corinto, Cauca 
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CELI-Central is providing technical assistance of $110,849 and has leveraged $195,417 of funds from the 
Governorate of Cauca, INCODER, the Public Prosecutor's Office, and municipal administrations. 

 Supporting a productive alliance of pineapple producers 

Pineapple from the municipality of Santander de Quilichao represents 9.73 percent of the municipality’s agricultural 
produce, and is recognized for its high Brix scores, despite the lack of technology used in its cultivation. The 
municipality of Santander de Quilichao identified this as a key area for rural investment, and Colombia Responde and 
the UACT have therefore been working with a group of small-scale producers of honey gold pineapple in the 
municipality. This activity aims to improve production and commercialization conditions, and help increase incomes 
and generate employment in the region. 

This quarter, technical visits focused on the purchase of seed were carried out, with a view to establishing 40 
productive plots with 10,000 plants each. The association’s Board of Directors also met, with Colombia Responde 
supporting the creation of revolving funds and savings groups to offer financial security to association members. On 
December 27, a coordination meeting was held with producers, during which actions for 2015 were agreed. 

This activity is financed by $95,154 from CELI-Central, and a further $260,582 from producers, municipal and 
departmental governments, and the MADR. 

 Strengthening entrepreneurial initiatives in Cauca 

Within this activity, Colombia Responde and the UACT are supporting 648 small entrepreneurial initiatives, or 
economic units, with a particular emphasis on women and youth in rural areas, and on those that will provide further 
employment opportunities within the community, that is, “inclusive businesses”. Colombia Responde is providing 
technical assistance to foster entrepreneurial skills in management, administration, marketing and accounting, with a 
view to increasing access to credit and public funding from national programs. The program will assist the creation of 
business and improvement plans, reviewing credit applications, and implementing investment plans. It will also donate 
office supplies and materials to ensure beneficiaries have the appropriate tools to develop their entrepreneurial 
ventures. 

To date, 282 economic units have been identified and selected as technically and financially sustainable, and fulfilling 
commitments to the five SENA training sessions being run in Santander de Quilichao, Miranda, and Corinto. New 
areas of intervention have also been identified in Caloto, Corinto, and Miranda in Cauca, and Pradera and Florida in 
Valle, guaranteeing greater territorial coverage of the activity. 

CELI-Central is contributing $1,037,203 to the project, and has leveraged funds of $2,051,911from public and private 
sources. 

 Optimizing the coffee value chain in Cauca 

In the mid-altitude municipalities of Northern Cauca and Southern Valle, families of afro, indigenous, and mestizo 
ethnicity primarily rely on one leading product for the subsistence of their families, taking advantage of the rural 
environment of their region to develop it. This situation is characterized by largely traditional cultivation of essential 
crops such as coffee, with low levels of technology use and no value added. However, the unique coffee culture offers 
opportunities to achieve differential prices, which, because of lack of knowledge of specialty markets, small-scale 
producers have not been able to access. This, along with low organizational levels, does not encourage producers to 
develop cross-cutting areas which could help increase incomes, and the efficient and sustainable use of their 
production assets, such as land and workforce. 

This activity was launched at the beginning of August, as part of the integrated ficha for Cauca and Valle del Cauca, 
through which Colombia Responde and the UACT aim to develop rural family economies. This activity offers 
support for the cultivation of coffee within the 4C product verification framework, working with producer 
organizations (273 producers in Cauca, and 70 in Valle) to access better markets. They have been providing technical 
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assistance to fortify the organizational capacity of associations, forming corporate governments from steering 
committees and association members, helping them to offer more and improved services via autonomous financing 
through revolving funds and savings groups, and assisting the formation of business plans for accessing markets that 
pay for differential products and value-added coffee. The program also encourages agricultural best practices, the 
improvement of processing units and practices to improve productivity and reduce the pollution of water sources, and 
includes activities to build peaceful coexistence, accountability, public management, valuing the work done by women, 
and discouraging child labor. In this, the activity is closely linked with the “Escuela y Café” initiative, which offers 
children appropriate practical training in the educational establishment, rather than on the farm as workers. 

CELI-Central is contributing $831,956 to support the 
optimization of the coffee value chain, and leveraging a further 
$1,059,258 from community, municipal, and UACT funds. 

In another project also connected to the ficha integral, Colombia 
Responde and the UACT have been supporting the AROMO 
specialty coffee producers association, with the Standard Grant 
being signed at the beginning of December, and meetings being 
held with associates on December 19 to explain the 
methodology which will be used in the coming year. 

CELI-Central is contributing $185,589 to this associative 
project, with further support of $387,972 coming from 
producer, departmental, and municipal contributions. 

Good Governance 

 Promoting democracy from the bottom up 

Colombia Responde is championing an initiative to strengthen the capacities of 42 Community Action Boards (JACs) 
to improve local governance through compliance with strategic objectives, including strengthening administrative and 
operating capabilities, promoting increased involvement of members, supporting monitoring processes, and drafting 
vereda management plans. 

Progress was made on this activity this quarter, with the completion 
of 11 training units in the municipalities of Santander de Quilichao, 
Caloto, Florida, Miranda, and Corinto, with an average participation 
of 20 JAC members, and during which 18 project proposals were 
formulated for community management, including work with 
indigenous JACs for the formulation of their specific life plans. A 
total of 140 students participated in these events, a number which has 
been doubled by replication in each municipality. Of note was the 
participation process of the municipality of Toribío, where 25 people 
attended each event, and where indigenous and mestizo participants 
shared JAC training sessions from an ethnic perspective. A high 
proportion of women and young people participating in the events 
was also evident, particularly in the municipality of Miranda, and in 
feedback sessions in Santander de Quilichao. 
 
Sub-regional events were also run with civil servants, during which 

community leaders presented their development initiatives and demands for the implementation of public policies in 
rural areas. During these events, communities expressed the need to strengthen their afro-descendent community 

Graduates of the certification program run for JAC 
members in Cauca. 

Meeting to discuss the implementation of the activity with 
AROMO associates over the next year 
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boards, shared their experiences in the running of the project, and showed interest in participating in electoral 
activities, claiming their rights and demanding that their work plans for the development of their veredas be included. 
The certification program was completed in December, with closing ceremonies and replication activities beginning in 
rural areas. On December 9, the graduation of 150 JAC members from the seven focal municipalities was held. A 
process of systemization of experiences has also begun, with “most significant change” stories being printed. 
 
CELI-Central is contributing $141,478 USD to this initiative, leveraging $202,683 from the Department of Cauca and 
the seven focal municipalities. 
 

 Strengthening municipal fiscal policy  

This activity is designed to increase municipalities’ incomes through management and fiscal assistance, particularly 
with regards to the implementation of tax policies. Increasing their incomes helps municipal governments fulfil Law 
617 of 2000; supports the formulation of territorial organization plans and the updating of the cadastre; and is 
fundamental to the financial viability and sustainability of territorial entities, as well as to the fulfilling of their 
responsibilities. Colombia Responde and the UACT are helping update tax payment norms, fiscal mechanisms, and 
tax collection; improving municipality-community relations; carrying out capacity-building on fiscal policy with civil 
servants, city councilors, and tax payers; and backing the implementation of fiscal policy. 

In December, fiscal statutes were revised and approved by the municipal councils of Santander de Quilichao, Caloto, 
Miranda, Corinto, and Florida, to be implemented from January 2015. On December 29, the revised tariff manual and 
portfolio recovery documents were presented in Miranda, where a pilot project for tax collection has also progressed. 

CELI-Central is contributing $388,889, and leveraging a further $4,692,292 from departmental and municipal public 
funds. 

 Helping focal municipalities access national resources 

This program’s implementation coincided with several national initiatives to allow municipal administrations more 
autonomy and responsibility; as well as to access national resources through application to the National Royalties 
System. This affords municipalities, with the support of Colombia Responde and the UACT, the opportunity to 
leverage resources for larger-scale projects that will achieve and sustain rural development in line with Municipal 
Development Plans. The objective of this program is to identify, formulate and present four projects per municipality, 
strengthening the municipal bank of projects and providing municipal officials with practical training that will 
eventually allow them to own the process. 

The castor-oil and aloe project, which was shared with the municipal coordinator of royalty projects, was officially 
handed over in Corinto this quarter. On December 17, flood-mitigation projects were shared for feedback in the 
urban areas of Miranda, for adjustments to be made by the implementing partner in January.  

CELI-Central is contributing $273,280, and leveraging a further $509,136 from national, departmental, and municipal 

sources. 

 Supporting the implementation of the Victims’ Law 

The Victims’ Service and Integrated Reparations Unit, along with the Ministry of the Interior, have undertaken a 
process of assessment and feedback on Territorial Action Plans (PATs), an initiative taken up by the municipalities of 
Cauca and Valle del Cauca. During this process, institutional weaknesses were encountered, and Colombia Responde 
and the UACT are helping to address this by technologically improving the collection of victims’ declarations; the 
compilation of information on the health, education, and restitution services available to registered victims; supporting 
the adjustments to PATs, contingency plans, and return plans; offering technical support to the transitional justice 
committees; and encouraging municipalities to budget for the implementation of their PATs. 



 

CELI-CENTRAL: QUARTERLY REPORT – OCTOBER 2014-DECEMBER 2014 26 

This quarter, two victims’ organizations were formed in vereda Guatemala, which has suffered from constant attacks by 
illegal armed groups, and in the population center of Origal, both in Miranda. Adjustments were made to Territorial 
Action Plans (PATs) and budget management for the coming year in all municipalities except Santander de Quilichao.  

CELI-Central is providing this initiative with $166,538, and is leveraging $286,333 from the Victims’ Unit, and 
departmental and municipal funds. 

 Revising land planning in consolidation municipalities 

Through these activities, adjustments to municipal land planning are being made to ensure that they are in line with 
the current territorial and standards situation in Cauca and Valle. This quarter, the municipality of Corinto began 
revising their plans, and requested financial support to extend this into rural areas. In November, Colombia Responde 
and the UACT helped run meetings with civil servants and afro and indigenous communities, and have made 
technical adjustments to the analysis of land use, risk management, and mapping. CELI-Central has provided $60,500, 
and the municipality of Corinto $151,805 for the advancement of this process. 

The same process is also being carried out in Santander de Quilichao, Caloto, and Toribío in Cauca, and Pradera and 
Florida in Valle, where land planning revisions entered their final phase this quarter. On December 4 and 5, a meeting 
was held with Cideter and municipal planning directors, during which agreements on required Territorial Organization 
Plan (POT) adjustments were noted, with action being required by the end of January. 

CELI-Central is investing $521,584 in this activity, with a further $772,333 being leveraged from participating 
municipalities. 

Social Infrastructure 

 Improving water sources and creating healthy environments in Cauca 

Despite the inclusion of eight health and environmental objectives in the UN’s millennium development goals, 82 
percent of illnesses in Colombia, and the majority of infant deaths, are caused by the inadequate management of 
sewerage, and the consumption of contaminated water and food. In addition, 1,300 bodies of water are polluted 
country-wide each year. This activity therefore contains seven projects for the expansion and improvement of the 
drainage and waste-water treatment systems in the rural areas of Miranda, Santander de Quilichao, Caloto, and 
Florida, to the benefit of 7,849 inhabitants. The activity also includes a social aspect, which promotes a culture of 
efficient use of water sources, basic sanitation, and hygiene education. Studies for the construction of sanitary drains 
and waste-water treatment plants were carried out in Santander de Quilichao and Caloto this quarter. 

CELI-Central is investing $406,294 in this project, and has leveraged $3 million from municipal and community 
sources. 

 Constructing a community space in La Munda, Miranda 

La Munda is a town of 201 inhabitants located in southwest Miranda, at 5.5 km from the urban center. Colombia 
Responde and the UACT have been supporting the construction of a community park, as a space to run cultural, 
educational, recreational, and touristic activities, and a tool for the development of these communities, guaranteeing 
access to a healthy environment, and the valorization of existing cultural patrimony. This quarter, materials were 
sourced for the construction of the park, some of which were delivered by the municipal Mayor’s Office on 
December 10. 

CELI-Central is investing $29,745 in this project, and has leveraged $60,772 from the community and from the 
municipality of Miranda. 
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 Upgrading connectivity in Miranda 

The only access road to veredas La Fortuna, Calandaima, Las Cañas, La Esmeralda, and Guatemala in Miranda did not 
have a bridge over the Guanábano Stream, which posed a serious risk to vehicular transit, contributed to school and 
work absenteeism, and prevented agricultural and livestock products from arriving at market on time. With the 
support of Colombia Responde and the UACT, construction of this bridge was completed in the second week of 
December.     

CELI-Central invested $119,737 in the project, and leveraged a further $240,678 from the municipalities and 
communities of Miranda and Santander de Quilichao. 

Land 

 Formalizing land titles of satellite schools 

The department of Cauca has highlighted the impossibility of investing in satellite schools due to the lack of property 
titles, a fact which has damaged educational support and infrastructure, as well as directly affecting governance and 
institutional presence in the region. The need to redress this situation is included in the National Development Plan, 
and the department and municipalities of Cauca and Valle have committed resources to this end. Colombia Responde 
and the UACT have been helping coordinate and develop the joint efforts of Regional Consolidation Management, 
the Department of Cauca, and the consolidation municipalities of the region. 

In November, monitoring efforts were made with JACs to ensure the correct handling of donations of lands for 
satellite schools, and agreements were reached on the investments to be made in educational infrastructure. The 
communities have responded positively, accepting the importance of their municipal and departmental governments 
in educational issues, whilst recognizing their own responsibility to manage and monitor developments more 
consistently, ensuring that the municipality implements the agreed-upon actions. In December, the Instituto 
Geográfico Agustín Codazzi began clarifying satellite school lands, a process which has been complicated by the 
diversity of actors involved. 

Progress made on the bridge over the Guanábano River, Miranda, from November 2013 to December 2014 
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The department of Cauca declared the ordinance exempt from fiscal taxes and has undertaken to provide $102,222 to 
cover costs in early 2015. The municipality of Santander de Quilichao has agreed to support the process with a further 
$13,889. CELI-Central is providing funding of $224,909, and has leveraged a further $233,333 from departmental and 
municipal governments. 

 Updating the cadaster (land register) in Toribío  

Colombia Responde and the UACT began a new project in conjunction with the Instituto Geográfico Agustín 
Codazzi (IGAC) in July, helping to update their cadaster and improve the institutional strength and governability of 
the municipality of Toribío. Toribío has a 90 percent indigenous population, is located in a strategic position between 
two mountain ranges and offers access to the Colombian Pacific, and has suffered more than 600 FARC attacks since 
1980. It has therefore been identified as a priority consolidation municipality by the GOC. By keeping their land 
register up to date, the municipality will be better able to levy council taxes and structure their fiscal management 
plans for local investment. Through this project, the municipality expects to increase its resources by up to $250,000.  

Fieldwork in this activity ended this quarter, and work began on the digitization of the information collected, which 
will inform IGAC’s new valuations and form the base upon which the municipal council will determine and impose 
community taxes in 2015. 

The Cauca-CRC environmental corporation has agreed to participate in this project, contributing $19,444. CELI-
Central is providing $38,889 in technical assistance. IGAC is contributing $55,556, and the municipality of Toribío the 
remaining $6,833. 

3.4  META (LA MACARENA) 

Cross-cutting 

 Integrated ficha: “Culture of Legality and Livelihoods Strengthening” 

This activity grew out of consultations and rapid response initiatives carried out in La Macarena, Meta, over the first 
three years of the CELI-Central program. Added to the continuing presence of armed groups in the area, natural, 
human, economic, physical, and social capital weaknesses also threaten the sustainability of communities’ livelihoods, 
and the tenuous trust built between them and the public and private sectors. This $20 million integrated activity (to 
which USAID is contributing $3.3 million) was designed to strengthen the capacities and livelihoods of 15 dairy, 
cacao/cocoa, coffee, and banana producer associations, improving safety and reducing the number of illicit crops 

grown across the municipalities of Mesetas, Puerto Rico, Vista 
Hermosa and Uribe. It incorporates socio-economic capacity-
building, encouragement of the participation of young people, 
access to markets through an improvement in quality and 
productivity, vocational training, road connectivity, and 
support for the adoption of environmental management 
plans. Already, through years of activity in the Meta 
municipalities, CELI-Central has laid the groundwork and 
generated strong commercial ties with the private sector, 
particularly in the areas of production, commercialization and 
exportation of fine cacao beans; production, 
commercialization and exportation of specialty coffees; 
production and commercialization of pasteurized dairy 
products; and development and promotion of tourism. 

The first Operative Committee meetings for the integrated 
ficha were held in November to raise awareness and 
interconnections within the area. Meetings were also held with 

“The Birth of Chocolate” visit to Puerto Rico 
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the Community Boards of Termales and Puerto Esperanza in Vista Hermosa in order to share information about this 
activity and the issues relating to social infrastructure for the construction of two box culverts. 

Documentary makers and journalists researching “The Birth of Chocolate” visited cacao producers in Vista Hermosa 
and Puerto Rico this month, taking photos and gathering information on the functioning of cacao-producing 
associations, how their families are involved, and how deciding to produce cacao has influenced their lives. 

Activities included within this integrated ficha are described in their corresponding sections below. 

Social Development 

 Supporting protective environments in Meta 

The Risk of Victimization Index (IRV) is an instrument used by the Victims’ Reparation Unit to compare the risk 
conditions present in different municipalities, by region, department, and nationally, over time. The consolidation 
municipalities of la Macarena have IRV indices between 0.908 and 0.963, with numbers closest to one indicating the 
highest levels of risk. According to the risk report produced by the Ombudsman’s Office, the recruitment and illicit 
use of children and youths is higher in rural areas that are distant from municipal centers, especially in those which 
have boarding schools and educational institutions, as the FARC has used these spaces for recruitment. 

This activity was created to link all of the departmental 
and local anti-recruitment programs around the satellite 
schools of population nuclei, developing protective 
environments in which boys, girls, and youths, as well as 
the rural communities in which they live, will benefit 
from peaceful spaces in which to enjoy music, dance, art, 
leisure, sports, nutrition, and health. In providing these 
spaces this initiative safeguards children from forced 
recruitment and provides them with the tools of an 
integrated education, adequate cognitive development, 
and leadership skills to participate in the development of 
their communities. A simultaneous objective of this 
initiative is to improve the credibility of government 
programs, as well as to inform people of the functions 
and services they offer.  

In support of this initiative, Colombia Responde and the 
UACT have been working with the Mayor’s Offices in Vistahermosa, Uribe, La Macarena, Mesetas, and San Juan de 
Arama in providing municipal health, music, dance, and arts programs. Healthcare training sessions were held by 
AIEPI in Maracaibo, Santo Domingo, and Palestina in Vista Hermosa in November. In Uribe, ludic activities were 
held in La Julia (arts), Diviso (music), Paraíso (sports), and in the urban center (theatre). AIEPI also ran healthcare 
workshops in Paraíso, where participants highlighted the importance to this vereda, which does not have its own 
healthcare center. In December, rural Olympics were held with young people and women between the ages of 15 and 
28 in Puerto Concordia. 

CELI-Central is financing this project with $1,028,111, with further funds of $2,529,719 being provided by the five 
municipalities, UAECT, and the Victims’ Service. 

 Fortifying the skills of productive associations in Meta 

This activity also falls within the ficha integral for Meta, responding to association members’ concerns about their lack 
of agriculture and livestock technology, negotiation skills, and access to institutional support for their businesses. The 
majority of associations have not had sufficient support in outlining and carrying out their business plans, and young 
people do not participate in the productive system or decision-making processes that affect the incomes of their 

Ludic activity held in the Angosturas Educational Center, San Juan 
de Arama 
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families. This activity was therefore proposed to offer training in project, financial and commercial, production and 
quality, organizational, and public management in such a way as to create new leaders within the associations, which 
will function in a very similar way to private companies. In addition, children of association members and young 
students will be included in field training activities, in order to encourage a generational shift. 

This quarter, progress was made in the technical certification of CAFIMETA, AGROLECHEROS, Café Masu, and 
ASOCAMET associations in Mesetas. AGROLECHEROS and ASOCAMET received training in the assessment and 
indexing of organizational capacities, value chains, and the first units of the technical certificate in organizational and 
financial management. In Uribe, four training sessions were also held with 36 participants from the associations 
ASOGAURME, ASOGUAYABERO, ASOCAFEURMET, and ASOAGRINJU. This process was also begun in San 
Juan de Arama, where SENA ran field training sessions with members of the Fénix del Ariari Association in 
November. An information-sharing event and an operative committee meeting were carried out on October 9, with 
the participation of 35 people from PROINAGRO, JARAMILLO PEREZ, AGROPARQUES, CAFIMETA, the 
national army, TRACTUS, and producer associations. Four operative committees were also held with Café Masu, 
ASOVIMES, and FAMIAGRO. 

In December, the 15 productive associations held a 
General Assembly, during which PROINAGRO 
offered support, and noted progress in the 
presentation of the findings of technical visits; 
information-sharing on the progress made in 
children’s health; legal support by Taryn Grass, who 
revised the statutes and found differences between 
this and those delivered by FUNDES. It should be 
noted that the management reports and accounts-
giving presentations were carried out by the young 
scholars from each association, accompanied by their 
leadership trainer. Tutoring sessions for the diploma 
course were also agreed upon. 

This part of the ficha integral is funded by $935,061 
from CELI-Central, and $161,111 from the 
municipality of Vistahermosa. 

Economic Development 

 Supporting markets and diversification of agriculture in six municipalities of Meta 

The rural economy of consolidation municipalities in Meta is largely built on the small-scale production of milk, 
coffee, cacao/cocoa, and plantain. Market options vary between each product; while coffee and cocoa have access to 
national and specialty markets because of their taste and aroma; milk and plantain have more basic market conditions, 
which can nonetheless be enhanced through improvements in quality and reductions in the costs of production. The 
quality of, and prices commanded by, these products is limited by a combination of low levels of production and 
processing technology, and precarious collection and commercialization systems. 

Colombia Responde and the UACT are therefore implementing this activity, which is one component of the 
integrated ficha described above, with a view to shifting production from a rural family to a business economy through 
support for 15 producer associations. In this, they are promoting innovation, technological change, and private 
investment in the region, so that producers can access specialized markets and demand better prices for their produce. 

General Assembly held in Puerto Concordia in December 
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In the alliance with Café Masu in Mesetas, suppliers for the purchase of stationary, computer equipment, and 
equipment for the collection of coffee were chosen this quarter. Two specialists were selected to work with them, and 
soil samples, coffee profiles, and producer surveys were collected with TRACTUS coffee firm. Progress was also 
made in the attainment of documents needed for the construction of two collection centers, and in the sharing of 
information on FLO standards, how this fits within the farm context, and training producers and Café Masu and 
Cafimeta technical assistants in coffee quality profiles. An 
informative event was also held in the municipality, which the 
board of directors of ASOCAFESANJUAN, from San Juan de 
Arama, also attended. The objective was to ready associations to 
apply for FLO certification. 

In Uribe, where Colombia Responde is working with 
ASOCAFEURMET and TRACTUS, visits were made by the 
agricultural engineer and technician to selected members’ plots 
this quarter, where they offered technical support, orientation 
concerning Fairtrade certification (FLO), and collected soil and 
coffee samples for quality analyses. The Terms of Reference, 
studies and designs for the construction of a coffee collection 
point, and the preparation of the site for the same were all 
begun, and Operative Committee meetings were held for the 
payment of professionals, soil samples, and office teams. Field 
data was organized 

This activity is being supported by a total investment of $1,288,333 from CELI-Central, and a further $2,948,611 from 
public and private sources. 

 Three activities supporting productive alliances of rubber producers in Mesetas, La Macarena, and 
Vista Hermosa 

Colombia Responde and the UACT continue to support productive rubber alliances with the producers association 
APLAGORI in Mesetas, with a view to strengthening local and institutional capacities, open up access to state 
resources, and encourage private investment in the region. In total, the activity involves the establishment of 93 ha of 
rubber for 31 participants (i.e. 3 ha per beneficiary) in rural properties in Mesetas. Rubber production is estimated to 
start from the sixth year, so participants have also planted maize and formed a revolving fund for the purchase of 
supplies in order to generate income and cash flow until that time. Work began on the construction of shelters for the 
storage of supplies and the third, and last, training session was run by CONVIDA this quarter. Harvesting of the 
maize crop also began in December. CELI-Central has provided this activity with $81,076, leveraging a further 
$312,833 from producers, Ecopetrol, MADR, and municipal sources. 

Colombia Responde and the UACT have also been supporting AGGAPAM and ASAPROES rubber-producing 
alliances in the municipality of La Macarena, to the benefit of 34 and 48 producers respectively. To date, 90 ha of 
rubber has been established, and the seedlings being grown in their nursery are healthy and viable. The transferal of 
seedlings to the fields has been postponed until March due to the dry weather expected at the beginning of 2015. 
From December 9 to 11, the association carried out a technical tour of Caquetá, where they visited ASOHECA in 
Florencia and productive activities in Maguare. CELI-Central is contributing $141,762, and leveraging $356,002 from 
producers, Ecopetrol, MADR, and municipal sources for the AGGAPAM project; and is contributing $92,525, and 
leveraging $192,323 for the ASAPROES project.  

They are also working with the ASOPROCAVIS productive alliance in Vista Hermosa, with the participation of 47 
small-scale rubber producers. Poor weather conditions held up the sowing of rubber and maize this quarter, but by 
the end of December, 81 ha were being prepared for planting in early 2015. CELI-Central has invested $99,541 in this 
activity, and has leveraged a further $504,475 from producer and public funds. 

  

Technical assistance visit with TRACTUS to a finca in 
Uribe 
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 Supporting livestock farming in San Juan de Arama 

This initiative is based on the MADR’s Productive Alliances Program, and is designed to support the livestock 
farming sector in San Juan de Arama. Colombia Responde and the UACT have fostered a productive alliance between 
small-scale producers (Association AGASANJUAN) and commercial business partners (Productos Lácteos el Recreo 
and Rodrigo Lara Suarez) who guarantee the purchase and commercialization of their milk and meat products 
respectively. Technical and financial assistance is being 
offered to institutions, communities, and families to 
improve their management skills, increase their incomes, 
and improve their quality of life. 

In November, CON VIDA ran training in the 
implementation of self-sustaining farms, including training 
in the preparation of efficient microorganisms, silage, and 
organic fertilizers, ideas which were accepted by farmers 
with great enthusiasm. Improvements have also been made 
to pastures in 18 farms of the 45 participants in the project, 
through the ploughing and sowing of signalgrass. In 
December, deliveries of medicines and supplies (vitamins, 
antiparasitic drugs, pasture seeds) were made. 

CELI-Central has furnished this project with $113,138, and 
has leveraged a further $673,149 from producer alliances, 
ECOPETROL, and public sources. 

 Productive alliance for dairy production in Mesetas 

Vereda workshops carried out in Mesetas highlighted the importance of livestock farming for rural families in the 
municipality, and also the benefits that an alliance between small-scale producers (FAMIAGRO) and a commercial 
partner that guarantees the purchase of their products (El Recreo and La Corporación de Comité de Ganaderos del 
Meta) could offer. The aim is to improve 300 ha of pastures, increase the amount and quality of basic milking 
infrastructure, and gradually implement Livestock Best Practices with 50 producers. Production of milk is expected to 
rise from three to eight liters/cow/day. 

Colombia Responde and the UACT helped with the installation of electric fences this quarter, 40 of which have now 
been completed. Training in good milking practices was also offered, and the third and last environmental training 
event was run by CONVIDA. CELI-Central is investing $142,910 in this initiative, and is leveraging $760,957 from 
producers, public funds, and Ecopetrol. 

  Improving the cold storage network in Meta 

This activity was designed to improve the quality and commercialization of dairy products in Meta through the 
expansion of the cold storage network, which will improve productivity and quality, generate new business directly 
with the industry, and increase and stabilize the prices producers receive for their goods. Colombia Responde and the 
UACT have been providing technical support for the business development of five productive dairy associations, 
encouraging their commercialization, self-government and management, and improving their contract models, 
business management, and technical operations. The activity includes the construction of a collection center in Uribe 
and La Macarena, as well as two small collection points in Vista Hermosa.  

With the cooperation of the AGROLECHEROS association the installation of pack ice infrastructure was completed 
and technical assistance was offered to operators in Mesetas this quarter. 

Newly ploughed pastureland in San Juan de Arama 
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Five thousand-liter cooling tanks were delivered and installed in the association Fenix del Ariari in San Juan de Arama, 
the vereda El Palmar in Vista Hermosa, and to the AGROARIARI association in Puerto Rico this quarter. The designs 
for collection centers in Vista Hermosa were approved in December, the implementation of an adjusted work plan 
was begun for Puerto Rico, and meetings were held with the ASOPEPROC association in La Macarena to share 
information about the proposals and designs for the construction of a milk collection center in La Cristalina de 
Lozada, to which adjustments were made before a design was selected. The Mayor’s Office in La Macarena also began 

the process of formalizing the land and on which the 
center is to be built, as well as attaining licenses for work 
to begin early in 2015. 

In Uribe, work was done on the traceability and quality of 
milk produced with transporters, boards of directors, and 
collection operators. Producers were visited in order to 
better understand their farms and help implement farm 
plans; legalization of the plot for the construction of a 
milk collection center was begun; new members were 
elected to the Board of Directors; and Operative 
Committee meetings to approve the payment of technical 
assistance and purchase of a laboratory kit were carried 
out. In December, follow-up visits were made to those 
producers implementing a farm plan, during which acacia 
plants were collected for shade and living fences. 

In a complementary activity, Colombia Responde and the 
UACT have supported a productive alliance between the small-scale producers of ASOPROAVIH and Alquería for 
the construction of a milk collection and cooling center in Vista Hermosa. Monitoring and site visits affirmed that 
progress has been made in the construction of foundations and column supports, hydraulic and sanitary systems, and 
masonry. A manual for the physical-chemical analysis, cleaning, disinfection, and pest control of milk were also 
approved by the Operative Committee. 

CELI-Central has provided the second project with $91,114, and leveraged further funds of $205,728 from producers, 
Ecopetrol, the MADR, and the municipality of Vista Hermosa. CELI-Central is providing the first with funding of 
$611,222, and has leveraged funds of $2,407,848. 

 Productive alliance for double-use livestock in Vista Hermosa 

Colombia Responde and the UACT have been supporting the 
formation of a productive alliance between small-scale producers 
(AGROCOS) and commercial partners who guaranteed to buy 
their products (ASOLEVIS and Corporación Comité de 
Ganaderos del Meta for the commercialization of milk and meat 
respectively).  

Seven follow-up visits were made in November, during which 
progress in the implementation of PMAs was noted, including in 
the construction of composting bins, building of electrical fences, 
and renovations of milking stalls. In December, orders were 
placed for vegetation needed to make living fences that will help 
the recuperation of forests. Training in rotational systems with 
electric and live fences and lined forests was also carried out.  

CELI-Central has provided this initiative with $163,789, and has 
leveraged a further $822,213 from producers, Ecopetrol, the 
municipality of Vistahermosa, and the MADR. 

Field visit to grazing lands in Vista Hermosa 

Cold storage tank installed in Mesetas 
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 Productive alliance for the production of Camuros sheep in Mesetas 

Colombia Responde and the UACT have been backing livestock producers in Mesetas through support for the 
creation of a productive alliance between a producer organization (ASOVIME) and a commercial business partner 
(FRIGOOVINOS S.A.S.) which guarantees purchase and will help to commercialize their produce. In October 
installed electric fences were perfected, and the renovation of sheepfolds continued. The alliance began an oversight 
and auditing process of the technical component, and adjustments were made to the alliance’s board of directors and 
technical team in November, in order to reach the targets set in the annual work plan. Over the last week of 
November and into December the new team began familiarizing themselves with the lands that fall within this 
activity, in order to apply their contingency plan. CELI-Central has supplied $152,389 in technical assistance and 
activities that complement the technological package. They have leveraged further funds of $522,091. 

 Pineapple alliance in Puerto Rico 
 

The productive alliance model lead by the MADR, and supported in consolidation regions by Colombia Responde 
and the UACT, has been successful in strengthening small producers’ associations; improving product quality through 

technical assistance; and linking producers with commercial 
partners, enabling greater market access. Following this criteria, 
Colombia Responde has supported a pineapple alliance with 
ASOFRICO in the municipality of Puerto Rico. The alliance is set 
to progressively implement a commercial crop of Mayanés 
pineapple, with Empresa Comercializadora Llano Moreno S.A.S 
as partner contracted to purchase all produce from the crops. 

In December, 95 percent of the 50 producers finished planting. 
Operative Committee meetings were held, during which payment 
of technicians, apprentice managers and suppliers were approved. 
A shelter for the collection of pesticides was also organized in the 
urban center, from which containers will be collected in January. 
Monitoring visits highlighted that producers have begun to use 
organic pest control techniques, and are implementing new and 
clean production technologies. 

CELI-Central is providing funding of $87,580 in technical 
assistance, equipment and materials; producers are investing $77,207; MADR $122,354; ECOPETROL $42,222; and 
the municipality of Puerto Rico $11,111. 

Infrastructure and Connectivity 

 Improving connectivity between microregions in Meta 

As part of the ficha integral, Colombia Responde and the UACT have been 
working to improve road networks in consolidation municipalities with a 
view to facilitating and strengthening licit commercial activity focused on 
agricultural and livestock products. This quarter, visits were made to the 
site where a bridge is to be built over Caño La Lagartija in Yavia, Uribe, 
where soil samples were taken. The contracted firm also held a meeting 
with the community and representative of the Mayor’s Office, where 
commitments were made to starting the works.  

Colombia Responde and the UACT are also working on the road between 
the veredas of Buenavista and La Unión in Mesetas, and in vereda Puerto 
Toledo in Puerto Rico. This quarter, the infrastructure specialist made site 

95 percent of producers finished planting their 
pineapple crops in December 

Soil samples taken at the site of construction 
in Uribe 



 

CELI-CENTRAL: QUARTERLY REPORT – OCTOBER 2014-DECEMBER 2014 35 

visits in Mesetas, during which they identified the two Community Boards with whom they will be working. The 
collection of information for a responsibility study also progressed. A survey for a responsibility study was carried out 
in Puerto Toledo. 

CELI-Central has invested $1,325,979 in this part of the integrated ficha, and has leveraged a further $2,948,611 from 
community, producer, and public sources. 

 Improving connectivity between Puerto Rico and Caño Alfa 

In a similar project, Colombia Responde and the UACT have also been improving the main road between Caño Alfa 
and Puerto Rico. Caño Alfa is formed of nine veredas on the right bank of the River Ariari, two of which are separated 
from the others by the River Güejar, and the remaining seven of which are connected with Puerto Rico by a main 

road. This project is oriented towards improving this road with the 
addition of a bridge and two box culverts. The intention is to 
improve the transportation and commercialization of agricultural 
and livestock products like milk, cacao/cocoa, and plantain, which 
Colombia Responde and the UACT have strengthened through 
support for productive alliances. The improvement of this road is 
also a strategic project for territorial consolidation, as it will allow 
faster access to the municipality and other veredas; as well as first-
hand experience of state institutions in the area. 

In October a site visit was carried out with the firm responsible 
for the studies and designs of the bridge over Caño Hondo in the 
vereda San Rafael. The studies and designs for the bridge were 
completed in December. CELI-Central is providing this activity 
with $307,389, with further funds of $1,018,259 being leveraged 
from the municipality and the communities. 

 Strengthening rural development in Nuevo Progreso 

One of the key needs identified in the vereda workshops in Meta was the improvement of tertiary roads that connect 
rural areas with population centers.  Such was the case of the Nuevo Progreso nucleus, in southern San Juan de 
Arama. This area was traditionally a strategic point for the 27th Front of the FARC due to its proximity to the 
Macarena National Park. For years, this prevented state investment in the area, which contributed to infrastructure 
decay and increased forced recruitment of children. To address these needs, Colombia Responde and the UACT 
developed a three-pronged activity which includes: the implementation of artistic and sports programs for youth; 
health brigades and other social programs led by the municipal administration; and infrastructure improvement of 
community buildings and tertiary 
roads. 

This quarter, Colombia Responde 
carried out field visits and operative 
committees, and began work on 300 
m of concrete tracks in vereda Peñas 
Blancas, and on the construction of 
box culverts in vereda Puerto Gaitán.  

CELI-Central committed resources of 
$778,189 and leveraged $1.7 million of 
funding from public sources. 

  

Concrete tracks and box culvert under construction in Nuevo Progreso 

Site visit to the bridge over Caño Hondo 
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3.5  SOUTHERN TOLIMA 

Cross-Cutting 

 Integrated ficha: “Improving Capacities of Small Producers Enabling Sustainable Livelihoods” 

Tolima’s integrated activity was developed in dialogue with beneficiary associations identifying major challenges faced 
in increasing income, produce quality, and differentiated products with improved access to markets. Local 
governments and the private sector joined forces to support this initiative, which is expected to have a significant 
impact on the local economy of southern Tolima. To this end, CELI-Central developed a multi-faceted activity that 
works with 30 producer associations to strengthen their organizational capacity index (ICO) through technical 
assistance and capacity building, particularly in the generation of improved business models to gain greater access to 
markets and attract private-sector investment. 

The activity includes the post-harvesting management of coffee and cacao crops; citizen participation and rural 
governability aimed at land tenure issues; tertiary road improvement and connectivity; marketing of agricultural 
products; improved access to financial services; and an emphasis on basic sanitation needs and potable water. The 
activity, creating a significant impact to boost the region’s competitiveness and benefitting more than 900 families, will 
open the door to increased private-sector interest and investment in the region. These activities translate into an 
investment of $3.6 million from USAID, with further funds of $18.5 million being leveraged from both the public and 
private sectors. 

Activities included within this integrated ficha are described in their corresponding sections below. 

Social Development 

 Promoting sports and healthy habits in young people  

COLDEPORTES has been working with municipalities in Southern Tolima to expand the region’s athletic and leisure 
infrastructure and organization. Four hundred girls, boys, and youths have felt the benefit of this initiative, as have 
those being trained as sports instructors through the region’s educational institutions. Colombia Responde and the 
UACT have become involved in the project as it begins its expansion throughout Southern Tolima, providing 
donations of uniforms and essential sporting equipment so that populations vulnerable to forced recruitment and 
violent home and community environments can enjoy a new, safe physical and conceptual space in their lives. 

In November, closeout activities were completed. During 2014, 32 sporting and 5 formative ludic activities were 
carried out, and support was given to the celebration of “Childhood Day” in Planadas; in Rioblanco, 82 sporting and 
244 formative ludic activities, and an inter-vereda event were run; 42 sporting, 18 formative ludic, and one inter-vereda 
event were held in Chaparral; and 13 sporting and three ludic activities were held in Ataco. 

Closeout activities held in Rioblanco, Planadas, and Chaparral 
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Despite challenges encountered during the winter, when it was difficult to get managers to the sites, the cuts made to 
management contracts by Mayor’s Offices, and the reduction of support by COLDEPORTES, the project had a large 
impact in the municipalities, with an impressive participation of boys, girls, and youths showing a 90% satisfaction 
score, as much for their contribution to the construction of the community as to the promotion of recreational 
activities in the veredas. The success of the project was such that it was enlarged in the municipalities of Rioblanco, 
Chaparral, and Planadas at the request of municipal Mayor’s Offices. 

CELI-Central contributed $72,980 USD and leveraged $157,822 USD in counterpart contributions from the public 
sector. 

 Rural education in action 

Following workshops in 18 population nuclei in consolidation 
municipalities, Colombia Responde and the UACT found that in 52 
veredas, communities experienced difficulties in accessing education 
due to large distances, lack of transport, lack of school food, and the 
cost of school fees. The result has been high drop-out rates in rural 
areas, particularly in the 6th, 7th, and 1st primary grades. Colombia 
Responde has been supporting public policies that guarantee access 
to, and continuity in, education for all children and youth at every 
educational level, with particular emphasis on closing the urban-
rural gap, practical teacher training, and flexible educational models. 

In October, parents’ associations in the four educational institutions 
were reactivated, and day training sessions were run with the 
participation of the Departmental Educational Secretary and the 
Department for Social Prosperity. Information on how parents and 
students perceive the project continues to be collected, in order to 
enrich its systemization. This quarter, various donatory contracts 

were financially closed, and multi-sports grounds were handed over to the communities of La Jazminia, Punterales, 
and La Holanda in Chaparral, Puerto Saldaña, Topacio and Cambrin in 
Rioblanco, and Casa Verde, La Cabaña and Altamira in Ataco. In the latter 
two, lighting was also added to the sports grounds. 

In November, agreements for infrastructural improvements in 12 satellite 
schools were financially closed with the implementing Community Boards. 
Completed works were handed over to communities in the municipalities of 
Rioblanco, Chaparral, and Ataco. An Operative Committee meeting was 
held in Planadas, with the participation of the principals of four Educational 
Institutions, accompanied by three teachers from their satellite schools. 
Amongst the most important achievements were: teachers have been 
running didactic sessions with their students as planning and 
transversalization instruments in different educational areas, including 
connecting this project with “Escuela y Café”; advances have been made in 
the strengthening of parent schools, with parents encouraging each other to 
participate; teachers have fortified popularity, helping children to “learn 
through doing”; overcoming the lack of internet connection, networks have 
been established through micro training centers; the educational community 
has formulated a mission and vision for their Institutional Educational 
Projects (PEI), which they have begun promoting; the participation of 
students in their satellite schools has been expanded; and teachers have 
been working in a linked-in way, taking into account and taking advantage of 
the productive richness of their particular contexts. These activities were 

Completed sports ground in Higueron Satellite 
School, Planadas 

Children participating in rural education in 
action 
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officially handed over to the communities of Planadas in December, in time for contractual closeout. 

CELI-Central is providing $932,153 to support this initiative, with further funding of $2,315,639 coming from public 
funds. 

 Technical training for young people 

CELI-Central formulated this activity in response to the need for higher education and technical training options for 
young people expressed during vereda workshops, Mayors’ Offices, Young Colombia, and the Education Secretariat of 
Tolima. The Departmental Education Secretariat is concerned about, and obliged by Law 115 of 1994 to provide, 
transversal educational projects, with particular attention to justice and democracy (building citizen abilities), and 
environmental and sexual education, with a view to building the leadership and skills of young people. This initiative 
aims to provide technical post-secondary training in risk management for youth in Southern Tolima. More than 750 
students enrolled in the program, with a notable participation of women. 

As a result of modifications made to the budget carried out in October, a preliminary evaluation of the current state of 
the project was carried out and presented to the November Operative Committee. As the Civil Defense Department 
has not followed through on their commitments, the donation agreement is likely to be cancelled. 

CELI-Central is providing $99,893 USD to support this initiative, and has leveraged $210,550 USD from the Defensa 
Civil and the municipal governments. 

 Strengthening rural families’ and associations’ social capital 

Representing 12 percent of national production, Tolima is 
the third-largest coffee producer in the country, and coffee is 
one of the most representative products of the economy of 
the south of the department. However, the production of 
coffee is associated with some serious social and 
environmental costs which are not reflected in their sales 
price. Taking into account the importance of coffee 
production in the area, it is clear that integrated actions 
which address these problems need to be developed, 
including the implementation of good environmental 
practices in processing and cultivation; the implementation 
of good health and 
nutrition practices; 
provision of productive 

infrastructure which improves coffee quality; improvements to tertiary roads for 
the commercialization of coffee; the installation of basic hygiene systems; 
avoidance of child labor and promotion of appropriate education; making the work 
of rural women more visible; complementing the administrative, accounting, and 
juridical strengths of productive associations with business plans, teamwork, 
democratization, revolving funds, negotiation, and exploration of new markets and 
clients; and achieving more competitive coffee culture processes to improve 
productivity. 

Colombia Responde and the UACT have been supporting this industry in three key 
areas: Firstly, in offering technical assistance in knowledge transfer and capacity 
building for producers attempting to attain international quality standards; 
secondly, in the donation of supplies and materials such as pedagogical materials 
for training; and thirdly, through a process of support for management, 
negotiation, and training in the services offered by the association. In October, 
progress was made in capacity-building, with the selection and training of the team 

Training in management, negotiation, and commercialization 
with Association Café del Macizo 

Training in good agricultural 
practices 
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by the operating partner. The team also took part in training run by the regional office in contracts, accounts, 
monitoring and evaluation. Members also received training from CAFISUR and the Comité de Cafeteros. In 
December, the first meeting of all 21 associations and the international commercial partner KYOTO took place, with 
a view to establishing the sale of Pergamino coffee in the international market. 

CELI-Central is providing this activity with $270,013, and has leveraged a further $83,333 in counterpart funding. 

Capacity building in good agricultural practices also began in October, with the selection and training of the team by 
CAFISUR, and the surveying of associations who have already been supported by Colombia Responde with the 
provision of processing infrastructure. By the end of December, CAFISUR had completed 189 baseline surveys, 
applying one of the most demanding quality protocols: the Rainforest Alliance; 12 workshops, within two field 
schools, on “Climate Change and Coffee Production” and “Occupational Health and Security”, each one with 10 sub-
themes, and 150 participants. 

CELI-Central is providing this part of the activity with an investment of $459,896, and has leveraged a further 
$780,539 in counterpart funding. 

 Strengthening productive organizations 

Colombia Responde and the UACT have been offering productive organizations in Southern Tolima technical 
support in formulating effective business plans, and consequently improving access to national funds. This is being 
done in collaboration with the MADR’s Special Technical Assistance Program (ATE), SENA, and the Tolima Center 
for Productivity. 

In October, the team emphasized the participative formulation of organizations’ business plans and service outlines, 
in which the associations can see clearly the services that they could offer their members, as well as forecast new 
services that will strengthen the association. During the monthly committee meeting, the organizations’ coexistence 
manual, revolving fund, service outlines, business plans, administrative and accounts documentation, statutes, flow 
charts, and accountability capacities were evaluated. 

During the penultimate Operative Committee meeting held in November, the final results of the activity were 
evaluated and the following achievements were identified: 83% of the productive organizations accessed calls for 
proposals, most of which are now being executed; 83% of productive organizations updated their legal and 
accounting documents to qualify for calls for proposals; nine organizations now have revolving funds to help their 
associates buy agricultural supplies; all the organizations have up-to-date coexistence manuals, 22 of which have been 
shared successfully with the community; five have crisis funds for their associates; 60% carry out accountability 
sessions with their associates; and 86% participated in SENA-run training in affiliation and cooperation. 

The process allowed some of the associations to promote themselves as second tier organizations, establishing 
alliances between themselves in order to achieve this. According to testimonies of associates, the associations have a 
clearer business plan, and are aware of the need for up-to-date documentation to respond to calls for proposals: “now 
we are talking about commercialization, quality, varieties of coffee, something which never happened before.” 

The project is funded by $225,322 from CELI-Central, and a further $295,000 from producers’ associations, and 
public institutions, SENA, FINAGRO, and the Tolima Center for Productivity. 

Economic Development 

 Improving coffee bean processing and quality 

Coffee is one of the most representative products of the economy of Southern Tolima, covering almost 35,000 
hectares in Ataco, Planadas, Chaparral, and Rioblanco. The specific agro-climatic conditions of the area offer 
opportunities for the development of specialty coffee, which can be commercialized and generate greater incomes for 
producers in the region. The ability of producers to offer high quality, sustainable coffee, and to access specialist 
markets, is largely dependent on the post-harvest infrastructure available to them. Given that only 15 percent of 
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farmers have this equipment, and only five percent have the complete 
and functioning infrastructure, incomes from the sales of coffee are 
low. Closing this technological gap will help producers manage their 
sub-products effectively, maintain the physical and final quality of the 
coffee, reduce environmental impacts, and guarantee access to 
differential markets.  

This activity has been designed as part of the ficha integral to benefit 500 
families in Southern Tolima through technical assistance and support 
for the Comité de Cafeteros, and the renovation or implementation of 
ecological BE4 processing infrastructure, parabolic drying, within the 
framework of good processing practices that will facilitate the access to 
certificates such as FLO, C.A.F.E. Practices and Rainforest Alliance. By 
December, the Departmental Committee of Coffee Producers had 

carried out 17 information-sharing events and 323 field visits, through 
which 296 potential participants were identified. 

To date, eight associations have completed the collection of baseline 
information, and the strongest associations have been identified for the 
delivery of materials. An agreement was signed with the regional 
government for further funds for the construction of 250 of the 500 
Be4 ecological coffee processing units. The construction of the Coffee 
Laboratory in Rioblanco also progressed in December, with the 
rebuilding of existing walls. 

CELI-Central has offered this activity $813,409 and has leveraged a 
further $1,745,000 from community and public sources. 

 Post-harvest support of specialty coffee productive alliances 

Colombia Responde and the UACT have been supporting three productive 
alliances made up of small groups of specialty coffee producers 
participating in the MADR’s Productive Alliances Support Project (PAAP). 
CELI-Central complements the project by providing post-harvest 
infrastructure and equipment allowing efficient on-site processing of coffee 
that will allow producers to increase the quality of their coffee grains, and 
better manage post-harvesting waste material. This coffee, being a product 
with higher market value, should be produced using a quality-controlled 
process that boosts the beans’ distinct characteristics and complies with 
current environmental standards. Work is being done with the associations 
ACEDGA in Planadas, Casa Verde in Ataco, and ASOQUEBRADON in 
Rioblanco. 

Currently, 62 ecological coffee-processing plants are nearing completion, 
70 more are under construction, and 13 are still awaiting the delivery of 
materials. The method used in the construction of these installations has 
been practically demonstrated to all association members and chief builders 
of the area, so that each agriculturalist learns how to construct their own. 

CELI-Central is providing $340,329 for this activity, with further funding 
of $1,785,102 coming from community and public funds. 

  

Construction of a Coffee Laboratory in 
Rioblanco continues 

Example of the state of coffee processing 
infrastructure in Ataco 

Progress made in the construction of 
Be4 Ecological coffee processing units 
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  “Escuela y Café” initiative for young coffee producers 

Escuela y Café is a technical and pedagogical 
project supported by the Rural Education - New 
School Model, which links coffee-related topics to 
formal education to create a relevant educational 
model for young farmers, thus promoting a 
generational shift and a sense of belonging. The 
project provides training, technical assistance, 
supplies, entrepreneurial guidance, and applied use 

of ICTs. It also involves the implementation of a 
modernized production model on one hectare of 
land managed by each participant, and their family.  

Through Escuela y Café, 3,998 young Tolimenses 
from grades 8 through 11, spread over 29 schools, 
will receive classroom training about coffee, 
farming practices, post-harvest processes, and 
entrepreneurship. Of these, 500 young people will 
establish a business project on their farms with 
direct assistance form their families, thus making 

use of a total of 500 ha of coffee (one hectare per participant) and receiving additional supplies, tools, materials, 
technical assistance and resources to create a revolving fund. 

October saw the running of the second teachers’ technological series, for the training of 45 teachers in 16 educational 
institutions across 28 satellite schools. Although the 28 satellite schools have begun to include this project in their 
plans, this training helped to improve its implementation and the use of its units. Over the month, 235 young 
participants were visited at their farms. In addition, 118 students were trained in the basic techniques of physical and 
sensory analysis of coffee, 240 received business training for the formulation of a costing structure for a hectare of 
coffee, and in teamwork, conflict resolution, leadership, and assertive communication. 

On November 28, an accountability event was held in the municipality of Planadas, during which young participants, 
parents, teachers, principals, Cafisur, Colombia Responde, and the UACT shared the progress made, aired their 
doubts and concerns, and carried out the first oversight committee meeting of the delivery of supplies. In December, 
a document was created to guide the formalization of this school model in the 16 Educational Institutions’ Plans 
(PEI). Progress has also been made in the integration of the model into natural sciences, mathematics, and language 
for grades six through nine. Site visits confirmed that 480 of the 500 young participants had built their seed beds, and 
20 had moved on to begin establishing their hectare of coffee. The tools, such as fumigators, files, machetes, shovels, 
and safety clothing were delivered to the 500 participants, and 400 
students received agricultural supplies. 

On the business side of the activity, work has continued with 
CAFISUR, in the training of young people in the correct use of 
accounting tools for the administration of their coffee crop. Over 
December 5 and 6, oversight committee meetings were held in 
Rioblanco and Chaparral, where beneficiaries, parents, the educational 
community, and co-financers presented a detailed report on the 
activity’s technical and financial progress. On December 17, a meeting 
for the coordination of the Rural Youth program was held. 

CELI-Central has supplied the project with $860,164 in farm 
investment, and technical, business and administrative assistance. 
Further finances of $2,134,878 come from private and public funds. 

Progress made in the establishment of coffee nurseries 

Progress made in the entrepreneurship part of the 
activity 
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Infrastructure and Connectivity 

 Improving sanitation and drinking water for rural families 

The farms of the coffee-producing micro-regions of Tolima are situated on steep hillsides, where they are isolated and 
rely, for the large part, on collective public services such as aqueducts. Drainage and sanitary systems, on the other 
hand, are mainly individual, with domestic wastewater either being thrown into latrines or directly onto the land or 
into surface water sources. Both of these cases cause the pollution of water sources, increasing the incidence of 
gastrointestinal illnesses in the surrounding community. This activity was designed as part of the integrated ficha to 
upgrade four aqueducts to improve the supply and quality of water to four communities, to install 100 individual 
water treatment systems, and to raise awareness of the efficient use of water. This quarter, a purchasing committee 
selected a supplier for works to be carried out on the aqueduct in vereda Polecito, Ataco and by the end of December, 
houses of the hamlet had been fitted with functioning water meters. Information was also shared about the 
improvements to be made to the Risalda-Calarma aqueduct in Chaparral in December. 

CELI-Central is providing $277,778, and leveraged funds of $676,667 from community and public sources. 

 Linking rural communities in productive microregions 

Within the framework of the department’s integrated ficha, Colombia 
Responde and the UACT have been collaborating with municipal, 
government, Contrato Plan, and Fondo Paz entities in a program to 
boost the economy of productive microregions in Tolima. They are 
doing this through the improvement of the region’s road networks, 
providing local producers with access to commercial centers. Progress 
was made on improvments to the Chaparral-Risalda road this month, 
with work beginning on complementary installations sucha as 
retention walls and drains  at six specific points. 

In the upgrading of the Chaparral-Risalda road, two small water 
channels, four retention walls and six drains have been constructed 
and 90 m of concrete tracks layed. A fifth contractual instrument was 
also signed for works on the Diamante-Mulicú road, information 
about which was shared with the community, and for which suppliers 
were selected, and an operative committee formed in November, and 
30 m of tracks were layed in December. 

The Yee-Porvenir-Quebradon road in Rioblanco, now has 489 m of 
reinforced concrete tracks laid, and six drains installed. Work has also 
continued on the Planadas-el Rubi road in Planadas, where five 
retaining walls and eight drains have been constructed. For the latter 
two projects, materials were provided by Colombia Responde, road 
grading machinery was provided by the municipalities, and the 
workforce by the communities. Six contractual instruments for the 
improvement of the San Isidro-Los Mangos-Nazareno road were 
formulated and shared with the community in November and 
December. 

In the upgrading of the Santiago Perez-Buenos Aires-Pando la 
Soledad road in Ataco, three retention walls have been completed, and work has continued on the laying of concrete 
tracks and the construction of a barrier wall. The municipality has not yet sent the required machinery, but the 
community has been working on the clearing of vegetation from the road. 

Reinforced concrete tracks laid on the Chaparral-
Risalda road 

Reinforced concrete tracks laid on the Linea 
Diamante-Mulicú road, Chaparral 
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CELI-Central is providing $599,946 for the project, with remaining funds of $4,757,003 being leveraged from the 
Government of Tolima, the municipalities, and the community. 

Good Governance 

 Strengthening citizen participation for rural governability 

One of the most pressing weaknesses found in the rural areas of 
Southern Tolima is the lack of participation of local actors in the 
decision-making and management processes of the region. 
Centrally designed public policies have not taken into account the 
development vision of the people on the ground, and interventions 
have therefore had little impact, despite large investments of 
economic and human resources. This activity was designed to 
strengthen the participatory and leadership capacities of community 
actors, particularly with regards to the provision of public services. 

This quarter, the University of Ibagué carried out capacity-building 
workshops on political lobbying, the promotion of rural 
development, and the identification of productive material needs. 
Progress was also made with leaders of productive organizations 
mapping actors (entities, organizations, people), work which is 
important for citizen participation in rural development, and 
forming an integral part of their lobbying plans. They also carried out four workshops within the framework of 
“Citizen Participation: The right to have rights” unit, with an average attendance of 30 per municipality. 

CELI-Central is investing $458,064 in the initiative, and leveraging a further $211,111 from departmental and 
municipal funds. 

 Improving revenue collection systems in Southern Tolima 

The need to modernize management, and improve municipal revenue collection systems has become obvious over the 
past decades. Upgrading these systems will reinforce municipalities’ administrative capacities and increase local 
resources, efficiency, and effectiveness in providing services, and addressing community development needs. 
Increasing municipal funds is a fundamental part of the governmental strategy to guarantee the financial sustainability 
and viability of its territorial entities. This activity is based on a fiscal and financial adjustment program, monitored by 
the Internal Revenue (Ministerio de Hacienda), which aims to increase revenue incomes by between 20 and 25 
percent. The support given is complementary to territorial organization and cadastral updating plans, and is 
formulated within the institutionalization, participation, and good governance pillars of the PNCT. Within this 
framework, donations of up-to-date accounting software will be made to municipal administrations, along with a 
capacity-building package which will ensure their effective use. 

As a result of work done by Colombia Responde and the UACT with the municipal Internal Revenue Secretariats this 
quarter, a detailed revision of the state of municipal taxes (council, industrial, and commercial) was produced; the 
construction of portfolio manuals was begun so that municipalities can collect taxes more efficiently; and technical 
and legal questions about the annual budget were clarified. In December, progress was also made on the sharing of 
information about tax payments, and the culture of legality. 

CELI-Central is contributing technical assistance and resources worth $208,588 and has leveraged funds of $504,243 
from public sources. 

  

Workshop held with organizational leaders in 
Planadas 
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 Implementing the Victims Law 

Estimates suggest that in the four municipalities of Southern Tolima, up to 55,816 people had been displaced by the 
armed conflict by January 2011. In order to respond to victims’ needs, local institutions have requested technical 
assistance in strengthening their management capacity at different territorial levels. 

In October, the team worked with municipal administrations, the Victims’ Unit, and the Consolidation Unit to revise, 
adjust, define, and construct different routes to resources, in line with the indicators of effective enjoyment of rights. 
An oversight committee was held with the participation of UACT, UARIV, and the support of USAID’s Human 
Rights program. Support was also given to the Committee of Transitional Justice of Planadas, which SEMA and ICBF 
attended for the first time. Colombia Responde also provided municipalities with technical assistance in the design of 
social infrastructure projects, such as multi-sports grounds, concrete tracks, ludic centers, rural and urban housing, 
enclosing satellite schools, nurseries, computing halls, and drainage. In terms of income generation, support has been 
offered to the design of rural development projects under the charge of INCODER. 

In November, the victims’ team continued constructing and improving a toolbox and map of actors, which will help 
the municipal administration to provide access to services and integrated reparation of victims. Colombia Responde 
and the UACT also took part in Transitional Justice Committee meetings, where they shared advancements made in 
technical assistance (in income generation, social infrastructure, and planning of public policy). Progress was also 
connected to the Government of Tolima, with the aim of energizing obligations and tasks concerning co-
responsibility, subsidiaries, and the public. In December, the victims’ team delivered the final document containing 
the pathways to accessing resources, and a map of institutional services offered, as well as the management plans of 
the different projects identified during Transitional Justice Committee meetings. 

CELI-Central has contributed $156,805 to this project, with a further $388,203 being provided by the Governorate of 
Tolima, municipalities, and the Victims’ Service. 

Land 

 Logistical support to the administrative phase of the restitution process 

One of the problems Colombia faces with regards to land is the insecurity surrounding property rights, which causes 
difficulties in access to rural property, high levels of informality, and the dispossession and massive abandonment of 
lands caused by illegal armed groups. Another is the high concentration of land amongst the few (according to the 
UN’s 2011 Human Development Report, 52 percent of lands are in the hands of only 1.15 percent of the population, 
a figure which reflects one of the worst levels of inequality in the world), conflict over its use, and how to redistribute 
and recuperate it for appropriate use. The restitution of lands is complicated by the fact that more than half the 
displaced population never held properly registered land titles, and therefore cannot turn directly to the State to 
evaluate their rights. Colombia Responde and the UACT have been supporting the formalization of land titles by 
strengthening the institutional capacity of the Restitution Unit (UR) through the contracting of 17 arbitration 
professionals. 

On November 19, Colombia Responde and the UACT participated in an event entitled “Peace is Constructed in the 
Countryside: We Are Restituting Lands,” at the invitation of the UR, and which was attended by President Santos, and 
the U.S. Ambassador. Household subsidies and a check for $1,277,778 were symbolically presented to restituted 
families in the municipality of Ataco. Throughout the quarter, the UR compiled documentation and information 
related to the check list compiled during this activity. Colombia Responde provided all the budgetary information, 
current state of indicators, targets, and progress ready for closeout. 

CELI-Central is contributing $840,037 to this initiative, and is leveraging a further $2,374,943 from public funds.  
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4  SUCCESS STORY 
 Territorial consolidation from the point of view of a vereda community leader: Jairo Forero, 

President of La Tigrera Alta JAC, Caquetá 

“In 2012, when we received a call for proposals through Mr Bladimir, the Colombia Responde representative in Cartagena del Chairá, we 

didn’t know who Colombia Responde or Consolidation were. They invited the whole community to the school (…) saying that they were 

going to carry out some workshops (...) It was difficult to convince people to go, they didn’t want to work without being paid in advance, and 

everyone mistrusted it, thinking it was a scam. That day, between 50 and 60 people went. 

Everyone came together and made a list of the community’s needs, and we had any number of them: electricity, roads, 

bridges, technical assistance, a sports ground, bathroom facilities, a playground for the school… The methodology 

was participative, everyone was able to say what was needed, and everyone got to approve suggestions. Once the list 

was completed, we voted. The most popular need was electricity for the vereda. Second were improvements to the 

school, furnishings, playground, and bathrooms. 

After the workshop, we went home without any expectations. It seemed really strange because nobody had ever come 

to our vereda to offer any kind of help, we were completely abandoned. We didn’t believe that this was going to lead to 

anything. Some time later I went to the Mayor’s Office to find out what the workshop was for and who Colombia 

Responde and Consolidation were. The mayor told me that they were working closely with the Mayor’s Office to 

bring support to the community, and that they relied on the Mayor’s Office and the work of the community. 

What the mayor said, and the constant presence of Bladimir, made me believe in the project. A few months later, they 

came and installed the playground, which was a real novelty; everyone came to see it, and the children were happy; it 

was the first time since the school was built that anything had been done for the children. Before, we would ask for a 

ball and they wouldn’t provide one. Thanks to this playground, everyone in the vereda began to believe that what we 

had done was real. A few weeks later the things we’d requested for the school cafeteria also arrived: pots, plates, 

cutlery, gas stoves, gas canisters, a new library… and nine balls. From then on, whenever a meeting was called, people 

came enthusiastically. 

A while later, they told us that they were going to connect the school to the electrical network. And when we saw the 

wire and posts getting closer, we began to think about connecting our houses to the network. But we knew that this 

Electricity arrives at the school in Guadualosa Community meeting in La Tigrera Alta 
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was very expensive and we contented ourselves with seeing electricity in the school, and continued lighting our houses 

with candles. 

Seeing electricity in the school, I met with the community and 

suggested that we put together a proposal asking for the 

connection of our houses to the network. We consulted 

William from Colombia Responde and he told us to pass on 

the proposal. We offered to pay for the transformer, internal 

connection, and labor ourselves. This was handed on to the 

Mayor’s Office. A short time later, we found out that various 

veredas were making the same request. Then they told us that 

they were going to begin a project for the eight veredas on this 

side of the river. 

The Mayor has played an essential role in all of these projects. 

He is always motivated, always working, looking for resources. 

If it hadn’t been for him these projects might not have been 

possible. He said that if Colombia Responde was offering the 

community money, he’d go and get it. And that’s what he did. 

They asked me to go to a meeting in Florencia with Bladimir and William to present the project to someone from 

Bogotá or the United States (...) They wanted to know about the region. I told them that our community had been 

totally forgotten by the State, that the guerilla had withdrawn from the area because there wasn’t much forest left, and 

that the economy of the region depended on livestock. 

Something spectacular happened in that meeting, convincing everyone of the needs of the community, you could see 

them looking for resources all over the place. This didn’t happen from one day to the next; we worked hard, and 

that’s why we’ve had such good results. Four months after the meeting they called me and told me that the project 

had been approved. What happiness! They approved $1.1 million for electrical connection. Each family funded their 

own transformer, which is worth $1,700, and the internal connection, which was different for each house. Families 

sold their cows, and that’s how they paid an average of $2,800 per household. The Mayor’s Office provided the labor 

and technicians, and Colombia Responde provided the materials and transport. 

The change in our lives with the arrival of electricity is going to be enormous, we 

have light at night, and we will be able to have refrigerators to help us improve 

our diet by storing meat, chicken, and fish. For the future, we have thought about 

mechanizing our milking, having shredders for livestock fodder, and making our 

livestock management more technical. 

As a community leader, I have learnt a lot from this planning process; about 

living peacefully with other people, I have met a lot of people, I have learnt to 

speak and express myself more confidently. I haven’t had much formal education, 

and these meetings changed my approach. I have learnt to connect with 

institutions, I have become a better leader. The community has also learnt a lot, 

we have improved our decision-making skills and capacity to respond to calls for 

proposals, a trust that wasn’t there before has been awakened. For a leader to 

achieve these things for their community is a source of pride, as community 

causes are very hard, and it’s really gratifying to get results.” 

Resident of La Tigrera stocking her 
new fridge 

New computer room in the school in La Tigrera 
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Thanks to Colombia Responde’s intervention, nine schools have now been connected to the electrical network; in La 

Tigrera Alta and Marimba in phase one, and the schools of seven more veredas in stage two. The target of connecting 

61 households has been set, and progress is being made towards this end.  
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5  OPERATIONAL CONTEXT 
5.1 NATIONAL 

Peace Talks/Post-Conflict 

The Colombian government delegates and FARC negotiators announced the resumption of peace talks on December 
3, and the new session took place in Havana between December 10 and 17. The focus has been on the “de-escalation 
of the conflict with the goal of reaching an agreement as soon as possible.” This is following the release of General 
Rubén Darío Alzate and his two companions on November 30, which has been seen as an encouraging sign given that 
they were released without preconditions, indicating cohesiveness within the FARC. On December 17 the FARC 
announced a unilateral and indefinite ceasefire to begin on December 20, with the hope that it will lead to an 
armistice. This gesture is seen as an unprecedented concession to public pressure and opponents to the ongoing peace 
talks. 

On December 13, Uribe led a march of 2,000 of his supporters in Medellín and Bogotá, demanding trials for FARC 
leaders involved in drug trafficking and kidnapping. The conservative opposition bloc fears that the Santos 
administration is offering impunity to rebel leaders in exchange for an enduring peace deal. 

On December 5, Santos began a tour through Latin America in order to attend various international summits and 
events, including the Union of South American Nations (UNASUR) summit in Ecuador, and the Ibero-American 
summit. On December 12, the president attended the UN climate conference in Peru, along with delegations of the 
195 member countries. 

The government, through the Victims’ Service, has carried out the first official register of victims in 30 years, finding 
that there are more than 6.8 million victims of the internal conflict, 86 per cent of which have been displaced. 

Geo-Political/Trade 

Colombia’s economy is poised to face difficulties due to a fall in oil prices below $70 per barrel, as the government 
budget for 2015 was based on the assumption that prices would not fall below $98 per barrel. Oil exports are 
Colombia’s largest source of foreign exchange, accounting for more than 67% of total Colombian exports in 2013. A 
report on the economy of the central region of the country carried out by the Banco de la República showed that the 
economy has taken a downturn in the third quarter of 2014. The report registered declines in agriculture, oil 
extraction, exports and imports, licensed construction, and social investment. In contrast, FINAGRO offered 
increased credits, and there were increases in cement sales, and air and road transport. 

Security/Humanitarian 

On December 8, the army and National Police rescued an 8-year-old girl who had been kidnapped in Cauca. The 
rescue took place less than 24 hours after security forces rescued a 13-year-old boy who had also been abducted in 
northern Cauca. Local authorities believe that the kidnappings were carried out by the National Liberation Army 
(ELN). According to Colombian officials, on the evening of December 12, seven members of a family were killed in a 
rural area near the town of Amalfi in northeast Atioquia. Police identified the bodies of five women and two males, 
one of whom was a minor. 

On December 12, an alleged leader of the Urabeños hit squad Victor Alfonso Mosquera Perez, alias “Palomo,” was 
captured in Madrid in a joint US Drug Enforcement Agency (DEA) and the Spanish civil police. 

On December 27, Carlos Becerra, a soldier kidnapped by the FARC on December 19 was released. 
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5.2 CAQUETÁ 

The district attorney’s office confiscated seven plots of land belonging to the FARC around San Vicente del Caguán 
in December. Among these lands, according to investigations run by the Transitional Justice management, were those 
belonging to the ex-leader of the FARC, “Manuel Marulanda Vélez.” The total lands seized cover 8,655 ha, and form 
the second phase of an operation against the FARC’s properties. 

On December 24, the army found and destroyed two mined fields in Cartagena del Chairá and San Vicente del 
Caguán during their operations against the Bloque Sur of the FARC. 

5.3 CAUCA/ VALLE DEL CAUCA 

Following four days of talks with the government, a group of afro-descendent women from Cauca, who had been 
protesting in front of the Ministry of the Interior, reached their first agreement to act against illegal mining in the 
region, offering protection for displaced people to return to their homes. 

There was an increase in FARC activity in the region over the last week of November and beginning of December, 
with incidents including the attack on Isla Gorgona; the kidnapping of three minors in Cauca; an attack on the bridge 
over the Desbaratado River which left a soldier dead in Miranda; an explosion on the Panamericana between Popayán 
and Pasto, which left a 15-foot crater in the road and affected 16 neighboring houses; attacks against police officers in 
the municipality of Piamonte which left one dead and injured anther; the detention of a woman carrying a doll full of 
explosives; the finding and controlled destruction of a mine set by the 6th Front of the FARC; and the seizing of 
military and communications equipment prepared by the same in the municipality of Corinto. On the day before 
rebels were to begin an open-ended ceasefire, FARC militants ambushed an army patrol in the northeast of the 
department, killing five soldiers, wounding five and capturing one. 

As a result of continuing heavy rains, the access road to Florida, Valle del Cauca was affected by landslides in 
approximately 30 places over the weekend of December 13, cutting off 500 rural inhabitants and affecting the 
transport of agricultural products from the region. 

5.4 META 

Following high temperatures, a bushfire destroyed 150 ha of forests and improved pasturelands in rural Puerto Rico 
on December 16, causing difficulties for farmers trying to feed their animals. On the same day, military and police 
operations bombed various camps belonging to the 7th and 27th Fronts of the FARC in the municipality of Vista 
Hermosa. Nine guerrillas died in the attack, and four were captured. 

5.5 SOUTHERN TOLIMA 

A soldier was killed and a sergeant injured during skirmishes with the FARC in Rioblanco at the beginning of 
December. 

More than 100 farmers came together in Ibagué to demand the constitution of a farming reserve in the south of the 
department, where they would have the autonomy to develop their own productive projects and protect their lands 
from mining and hydroelectric programs. 

Nevado Ruiz continues to show signs of volcanic activity, and the Geological Service has therefore asked the 
authorities and communities of Tolima and Caldas to remain alert, especially on the banks of rivers with sources on 
the flanks of the volcano. 

  



 

CELI-CENTRAL: QUARTERLY REPORT – OCTOBER 2014-DECEMBER 2014 50 

6 OVERALL PROJECT STATUS 
6.1 CONTRACTS AND GRANTS 

During the reporting period, the Contracts and Grants office focused on the implementation, modification and 
closure of existing activities and the implementation of new activities, As detailed in the tables below, a total of five 
activities were officially approved during the past quarter and commitments towards these activities reached a total of 
$5,076,975.76, of which CELI-Central contributed $2,321,933.33. 

TABLE 3:  QUARTERLY COMMITMENTS BY COMPONENT BASED ON APROVALS 

Component 
# 

Activities 
CELI  funding 

committed 

Counterpart  

private funding 
committed 

Counterpart 

public funding 
committed 

Total 

CROSS-CUTTING CONTRACTS - - - - - 

ECONOMIC DEVELOPMENT 3 2,210,822.22 2,088,375.76 - 4,299,197.99 

GOOD GOVERNANCE 1 44,444.44 - - 44,444.44 

LAND - - - - - 

SOCIAL DEVELOPMENT - - - - - 

SOCIAL INFRASTRUCTURE & CONNECTIVITY 1 66,666.67 - 666,666.67 733,333.33 

Total general 5 2,321,933.33 2,088,375.76 666,666.67 5,076,975.76 

TABLE 4:  DETAILED LIST OF APROVED ACTIVITIES THIS QUARTER (DECEMBER 2014)  

Corridor Activity Name Approved Activity Amount 
Approved 

Activity Amount 
USD 

META 
APOYO A LA CONECTIVIDAD DEL MUNICIPIO DE LA 

MACARENA, DEPARTAMENTO DEL META 
$120,000,000 $66,667 

NACIONAL 
ALIANZA DE RIESGO COMPARTIDO ENTRE INGESEC Y 

ASOCIACIONES DE CAFÉ Y CACAO EN META Y TOLIMA 
$2,202,880,000 $1,223,822 

NACIONAL APOYO AL PROCESO ELECTORAL 2015 $80,000,000 $44,444 

NACIONAL 
ALIANZA ESTRATÉGICA ENTRE INCONEXUS Y 

ASOCIACIONES CAFETERAS DE TOLIMA Y CAUCA 
$605,900,000 $336,611 

CAQUETA COMERCIALIZADORA INTERNACIONAL DE CAUCHO $1,170,700,000 $650,389 
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6.2 TOTAL CELI SPENDING  

CELI-Central spent a total of $7,464,183 USD this quarter.  The expense distribution is detailed in the following table.  
 

TABLE 5:  QUARTERLY EXPENDITURES BY BUDGET LINE ITEM 

 

Item 
October 

$US 

November 

$US 

December 

$US 

Direct Labor 203,843 205,636 176,366 

Fringe Benefits 86,699 66,251 247,543 

Travel, Transportation and Per Diem 22,900 34,568 30,958 

Allowances 21,411 19,723 29,888 

Grants & Subcontracts 1,730,046 1,738,663 1,866,821 

Equipment 405 439 - 

Other Direct Costs 68,235 75,675 87,017 

Indirect Costs 155,805 154,980 174,009 

Fee 84,697 84,941 96,657 

TOTAL (USD) 2,374,044 2,380,879 2,709,260 

6.3 CONTRACTUAL INSTRUMENTS 

During Q1 of FY2015, CELI-Central signed and started execution of 9 contracts for a total value of $791,319 in 

Annex 2 there is a detailed list of all contracts and grants signed this quarter. 

TABLE 6:  CONTRACTUAL INSTRUMENTS SIGNED 

Component # Activities Activity Value (COP) Activity Value (USD) 

Consultant Agreement 0 0 0 

Contract 5 $843,736,700 $468,743 

Fixed Obligation Grant 0 0 0 

Standard Grant 3 $574,037,140 $318,910 

In-Kind Grant 1 $6,600,500 $3,667 

Purchase Order 0 0 0 

Total 9 $1,424,374,340 $791,319 
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7 ANNEXES 
7.1 ANNEX I – MONITOR REPORT ON INDICATORS AS OF OCTOBER 2014 

PDF file attached 

7.2 ANNEX II - CONTRACTUAL INSTRUCMENTS SIGNED DURING Q12015 

CELI-Central has signed 25 instruments during Q1 2015 for a total amount of $2,462,253. The following tables detail 
all contractual instruments signed during this reporting period. 

TABLE 7: CONTRACTUAL INSTRUMENTS SIGNED - OCTOBER 2014 

 
 
  

Award Code
Award 

Type
Activity List

Amount 

(USD$)
Start Date End Date

TT-ARD-CCE-

514-CNT-

00989

Consultant 

Agreement
GOB-02470-13 $6,500 Oct 16, 2014 Jan 15, 2015

TT-ARD-CCE-

514-CON-

01162

Contract SI-02679-14-02 $68,318 Oct 14, 2014 Mar 13, 2015

TT-ARD-CCE-

514-CON-

01202

Contract ED-02596-13 $74,889 Oct 15, 2014 Jan 14, 2015

TT-ARD-CCE-

514-CON-

01204

Contract ED-02697-14 $295,750 Oct 28, 2014 Aug 27, 2015

TT-ARD-CCE-

514-CON-

01215

Contract ED-02641-13 $40,000 Oct 01, 2014 Jun 30, 2015

TT-ARD-CCE-

514-GRA-

01127

Standard 

Grant

ED-02658-14-

01
$29,713 Oct 09, 2014 Mar 09, 2015

TT-ARD-CCE-

514-GRA-

01134

Standard 

Grant
SI-02658-14-03 $99,991 Oct 07, 2014 Apr 06, 2015

TT-ARD-CCE-

514-IKG-00935

In-Kind 

Grant
SI-02504-13 $202,957 Oct 10, 2014 May 01, 2015

TT-ARD-CCE-

514-IKG-01151

In-Kind 

Grant

ED-02651-14-

01, ED-02651-

14-02, ED-

02651-14-03

$105,443 Oct 03, 2014 May 01, 2015

TT-ARD-CCE-

514-IKG-01153

In-Kind 

Grant

ED-02651-14-

01, ED-02651-

14-02, ED-

02651-14-03

$147,765 Oct 03, 2014 May 01, 2015

11 agreements $1,071,326

$53,483,819 In Execution

CAQUETA
DEFENSA JURÍDICA DE MUNICIPIOS DEL 

DEPARTAMENTO DEL CAQUETÁ - Fase II

CAQUETA
SUMINISTRO DE ELEMENTOS ACTIVIDAD 

INTEGRAL- Municipio el doncello

QUIROGA ARGUELLO, MANUEL 

FERNANDO
$11,700,000 In Execution

Corridor Agreement Scope Party Name Amount (COP$)
Award 

Status

MUNICIPIO EL DONCELLO $189,797,257 In Execution

META
FORTALECIMIENTO DE LOS PROCESOS DE 

DESARROLLO RURAL EN EL NUCLEO NVO 
MUNICIPIO DE LA MACARENA $365,322,900 In Execution

TOLIMA

MEJORAMIENTO DE VÍAS TERCIARIAS EN PARA 

BENEFICIAR MICRORREGIONES PRODUCTIVAS 

DEL SUR DEL TOLIMA- Santiago perez- buenos 

JUNTA DE ACCION COMUNAL 

VEREDA BUENOS AIRES- 

TOLIMA

$179,983,880 In Execution

TOLIMA
ADECUACION DEL LABORATORIO DE CALIDAD 

DE CAFÉ EN EL MUNICPIO DE RIOBLANCO

JUNTA DE ACCION COMUNAL 

DE LA VEREDA SANTAFE

NACIONAL Asistencia Tecnica en Cacao PROMAIN INGENIERÍA LTDA $134,800,000 In Execution

META

APOYO A LA CONECTIVIDAD DE LA REGIÓN DE 

LA MACARENA EN EL DEPARTAMENTO DEL 

META. ESTUDIOS Y DISEÑOS PUENTES

EMPRESA DE INGENIERIA Y 

CONSTRUCCION EDINCO SAS
$122,971,938 In Execution

NACIONAL

Contratar los servicios especializados de un 

profesional experto en la formación y 

fortalecimiento de capacidades para las 

OLIVER OLIVER, OSVALDO $72,000,000 In Execution

NACIONAL

FORTALECIMIENTO ORGANIZACIONAL 

PRESTACIÓN SERVICIOS FINANCIEROS- 

CONTRATO A PRECIO FIJO

CORPORACION PARA EL 

DESARROLLO DEL SECTOR 

AGROEMPRESARIAL Y 

$532,350,000 In Execution

CAQUETA
DESARROLLO ECONÓMICO TERRITORIAL CON 

ENFOQUE AMBIENTAL EN CAQUETÁ.

MUNICIPIO SAN VICENTE DEL 

CAGUAN
$265,976,351 In Execution

$1,928,386,145
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TABLE 8: CONTRACTUAL INSTRUMENTS SIGNED - NOVEMBER 2014 

 

TABLE 9: CONTRACTUAL INSTRUMENTS SIGNED - DECEMBER 2014 

 
 

Award Code
Award 

Type

Activity 

List

Amount 

(USD$)
Start Date End Date

TT-ARD-CCE-514-

CON-00264
Contract

CCE-02507-

13
$24,089 Dec 05, 2014 Aug 04, 2015

TT-ARD-CCE-514-

CON-00818
Contract SI-02629-13 $59,944 Dec 18, 2014 May 18, 2015

TT-ARD-CCE-514-

CON-00988
Contract SI-02629-13 $45,006 Dec 17, 2014 Mar 16, 2015

TT-ARD-CCE-514-

CON-01149
Contract

ED-02651-

14-03
$77,139 Dec 09, 2014 Jun 09, 2015

TT-ARD-CCE-514-

CON-01184
Contract

SD-02672-

14-02
$262,565 Dec 10, 2014 Nov 30, 2015

TT-ARD-CCE-514-

GRA-01131

Standard 

Grant

SI-02658-14-

03
$99,987 Dec 02, 2014 Jun 02, 2015

TT-ARD-CCE-514-

GRA-01137

Standard 

Grant

GOB-02658-

14-02, SI-

02658-14-

05

$33,333 Dec 16, 2014 Jun 09, 2015

TT-ARD-CCE-514-

GRA-01193

Standard 

Grant

ED-02672-

14-12
$185,589 Dec 09, 2014 Nov 30, 2015

TT-ARD-CCE-514-

IKG-01220

In-Kind 

Grant

SD-02501-

13
$3,667 Dec 01, 2014 Jan 30, 2015

9 agreements $1,424,374,340 $791,319

CAUCA
Entrega de sistemas de Beneficio y asistencia 

técnica

AROMO, ASOCIACIÓN 

CAFE AROMA DE 
$334,060,000 In Execution

CAQUET

A

Fortalecimiento de la estrategia de Escuelas 

Saludables en Cartagena Del Chairá, Caquetá”

MUNICIPIO CARTAGENA 

DEL  CHAIRA
$6,600,500 In Execution

TOLIMA
MEJORAMIENTO VIA SAN ISIDRO - NAZARENO - 

LOS MANGOS DEL MUNICIPIO DE PLANADAS

JAIR ARANSALES 

CORDOBA, JAC 
$179,977,140 In Execution

TOLIMA

ADECUACION Y FORTALECIMIENTO 

ORGANIZACIÓN DE ASOCIACION DE ACUEDUCTO 

DE RISALDA-CALARMA - MUNICIPIO DE 

CHAPARRAL

ARD INC SUCURSAL 

COLOMBIA
$60,000,000 In Execution

CAQUET

A

ESTABLECIMIENTO DE SISTEMAS 

SILVOPASTORILES Y APOYO A CADENAS DE 

AGROTERRONERAS 

SAS
$138,850,000 In Execution

CAUCA
Fortalecimiento de productores y Junta de acción 

Comunal en Cauca a través de la capacitación en 

CORPORACION 

GESPAC
$472,616,700 In Execution

META
INTERVENTORIA - DISEÑOS PARA LÍNEA 

ELÉCTRICA Y PARA REPOTENCIACIÓN DE 

INGENIERIA Y 

MONTAJES SAS
$107,900,000 In Execution

META
DISEÑO DE LA BAHIA DE SALIDA DE LA LINEA 

GRANADA -SAN JUAN DE ARAMA 115KV EN LA 

APPLUS NORCONTROL 

COLOMBIA LIMITADA
$81,010,000 In Execution

Corridor Agreement Scope Party Name Amount (COP$) Award Status

TOLIMA
FORMULACIÓN, GESTIÓN Y SEGUIMIENTO 

ACTIVIDADES TOLIMA

PERDOMO ESPAÑA, 

HERNAN
$43,360,000 In Execution


